
TCRA Monthly Report No. 082 
Submitted November 15, 2018 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Channelview, Texas

This monthly report is submitted pursuant to the Administrative Settlement Agreement and 

Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, Texas, 
which became effective on May 17, 2010 (AOC). The AOC establishes the requirements for a 
Time Critical Removal Action (TCRA). The Respondents are International Paper Company (IP) 
and McGinnes Industrial Maintenance Corporation (MIMC). This monthly report has been 

initiated to replace the weekly report that was formerly submitted to the United States 
Environmental Protection Agency (USEPA) for the same project. Approval to change from 
weekly to monthly reporting was requested by the Respondents from USEPA in accordance 
with Section VIII, Paragraph 49.a. of the AOC. USEPA granted approval of this requested 
change on January 18, 2012.

A. Summary of Work Performed - Dates: October 2018-November 2018

The Respondents and Anchor QEA completed work on the following tasks:

Submitted TCRA Monthly Progress Report No. 081 on October 15, 2018.
Completed collection of survey data for fourth quarter 2018 TCRA inspection. 
Submitted TCRA Armored Cap Post USEPA Dive Inspection Maintenance and Vent 
Installation Completion Report on November 2, 2018.
Submitted Post-TCRA Quarterly Inspection Report - July 2018, on November 5, 2018. 
Notified USEPA on November 5, 2018, of Respondents' intent to probe two areas of 
interest identified following collection of fourth quarter 2018 survey data.
On November 6, 2018, conducted probing on two areas of interest identified 
following collection of fourth quarter survey data.
On November 7, 2018, notified USEPA of Respondents' intent to place additional 
armor rock over 2 small areas with exposed geotextile in the Eastern Cell and 2 small 
areas on the northwestern submerged slope where the full armor rock thickness 
could not be confirmed during November 6 probing event, and requested approval 
to begin maintenance work on November 8, 2018.
On November 9, 2018, received approval from USEPA to conduct maintenance work 
during the week of November 12, 2018.

B. Summary of Agency Communications

The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAWP), are summarized in the 
attached Table 1.
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C. Summary of Sampling Results

Database was updated October 9, 2018 with results from Respondents' duplicate samples 

collected during the dive team inspection.

D. Problems. Delays, and Solutions 

Removal Action Completion Report (RACR)

Respondents received a letter from USEPA dated July 24, 2012 (July 24 Letter), stating that 
USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the RACR. Prior to 
receiving the July 24 Letter, Respondents had not received the May 22 Letter in accordance 
with the requirements of the AOC. The subsequently emailed version of the May 22 Letter 
refers to USEPA's decision to disapprove the draft final RACR and issue the RACR in final form 
with revisions that USEPA had requested be made in the RACR, but that Respondents had 
declined to make, for reasons detailed in correspondence with USEPA dated March 8, 2012. 
On August 15, 2012, the Respondents received a copy of the final RACR in the form issued by 
USEPA. Pursuant to an email from USEPA's counsel dated August 10, 2012, USEPA extended 
the time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was for a period of 60 days 
from the date on which Respondents and USEPA met to discuss this issue and issues related 
to stipulated penalties in general. That meeting took place on October 9, 2012. On various 
occasions, USEPA has agreed to further extend the deadline. The most recent extension is to 
December 3, 2018, as confirmed in an email from USEPA Regional Counsel to counsel for 
Respondents dated May 22, 2018.

Notices of Violation

Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14, January 21, and January 24, 2011, and on April 4, 2011, they 
submitted an additional notice of dispute to USEPA with respect to USEPA's Notice of 
Violation dated March 3, 2011, and certain statements contained in two other letters from 

USEPA dated March 3, 2011. They also dispute USEPA's rejection by letter dated February 16, 
2011, of their force majeure claim. They submitted a Notice of Dispute to USEPA on March 

18, 2011, and made a supplemental submittal to USEPA on September 9, 2011, in response to 
that letter. On August 11, 2011, Respondents received a letter from USEPA dated August 5, 
2011, alleging non-compliance with deadlines contained in the AOC. Respondents submitted
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a notice of dispute to USEPA on September 9, 2011, in response to the August 5, 2011 letter, 
pursuant to which they dispute any claim by USEPA that they are subject to stipulated 
penalties under the AOC or associated with the TCRA, as to which construction was 
substantially completed as of July 14, 2011, several weeks ahead of the original schedule for 
its substantial completion.

Access Issues

USEPA had agreed to extend the deadline it had set for Respondents to obtain access from 
San Jacinto River Fleet (SJRF), as the new owner of the property once owned by Big Star 
Barge & Boat Company, Inc. Subsequently, in an email dated October 6, 2011, USEPA's 
counsel asked Respondents to continue to work with SJRF to obtain access to the SJRF 
property but removed the deadline that had previously been set for Respondents to obtain 
such access. In an email dated October 7, 2011, SJRF's Vice-President, Brian Darnell, stated 
that Respondents could access portions of the SJRF's property, and in a later email, dated 
October 14, 2011, identified conditions that would be required for access to the other 
portions of the SJRF property. Respondents reviewed those conditions and responded to Mr. 
Darnell's October 14, 2011 email, by email dated October 31, 2011, a copy of which was sent 
to USEPA. On December 27, 2011, Respondents received a response from Mr. Darnell to their 
October 31, 2011 email, and given that the Respondents do not currently anticipate a need 
for access to the SJRF's property, have deferred a response to the issues raised in the email. 
Respondents will continue to pursue efforts to reach an access agreement with SJRF, should 

there be a need for access to the SJRF's property. USEPA had raised questions regarding a 
submission made by MIMC's counsel on September 30, 2011, regarding access issues with 
respect to the western boundary of the impoundments. Counsel for both of the Respondents 

have made submissions to USEPA in response.

SJRF Operations

Respondents have notified USEPA pf, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, due 

to potential adverse impact on the TCRA armored cap, and Respondents are now reporting 
such matters primarily in monthly reports submitted with respect to the AOC.

Pursuant to an email dated February 9, 2012, USEPA's counsel forwarded to Respondents' 
counsel a copy of a draft sampling and analysis plan prepared for SJRF (SJRF Draft SAP). The
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SJRF Draft SAP purports to address "existing environmental impact that could be disturbed 

by SJRF's commercial operations" in the vicinity of the Site. Respondents submitted 

correspondence dated March 8, 2012, to USEPA on the Respondents' concerns regarding 
potential impacts of SJRF's operations on the TCFtA armored cap. The March 8, 2012 
correspondence included Respondents' comments on the SJRF Draft SAP. On May 1, 2012, 
Respondents' counsel were informed by USEPA's counsel that the SJRF Draft SAP remained 

under review by USEPA. On May 16, 2012, USEPA's counsel provided Respondents' counsel 
with comments from the U.S. Department of Commerce National Oceanic and Atmospheric 
Administration (NOAA), the TCEQ, and the Harris County Pollution Control Services 
Department regarding the SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents' 
Project Coordinator a copy of USEPA's June 12, 2012 correspondence with the SJRF pursuant 
to which it transmitted to SJRF its comments on the SJRF Draft SAP. On September 17, 2012, 
USEPA forwarded to Respondents the Revised SJRF SAP. USEPA subsequently confirmed that 
the Respondents could submit comments on the Revised SJRF SAP. On January 2, 2013, 
Respondents submitted to USEPA, via email, their comments regarding the Revised SJRF SAP. 
Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance

During a scheduled inspection of the TCRA armored cap on July 20, 2012, visible geotextile 
was noted in discrete locations near the top of the western berm. The Respondents and 
Anchor QEA notified USEPA verbally regarding these observations on July 20, 2012. Anchor 
QEA performed additional inspections on July 21 and 22, 2012, and collected survey data of 
these areas on July 23, 2012. Pursuant to the OMM Plan, Respondents submitted written 
notification and an inspection report to USEPA to document these observations.

Also, in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan to 
USEPA for review and approval on July 27, 2012. USEPA approved the TCRA Repair Plan by 

letter dated July 31, 2012 from Valmichael Leos. The Respondents' contractor, USA 
Environment, LP, mobilized to the TCRA Site within one business day of plan approval on 
August 1, 2012, in accordance with the OMM Plan. Cap maintenance activities were 

performed August 1 and 2, 2012, and were completed on August 3, 2012. The TCRA 
Maintenance Completion Report was submitted to USEPA on August 27, 2012. Regarding 
approval of the TCRA Repair Plan on July 31, 2012, USEPA requested information and raised 

questions with respect to certain aspects of the TCRA armored cap's design, construction, 
and current condition. Respondents submitted a letter to USEPA dated September 18, 2012,
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in response to the July 31, 2012 letter from Valmichael Leos. On October 10, 2012, Mr. Leos 
emailed a letter (the October 10 Letter) to Respondents' Project Manager. A list of 13 

questions regarding the TCRA armored cap was attached to the October 10 Letter. 
Respondents analyzed these questions and requested a meeting with USEPA and the USAGE 
to address the questions, including making a formal written request for a meeting in a letter 
dated January 2, 2013. The meeting was held on January 16, 2013. As requested by USEPA 
and discussed during the January 16, 2013 meeting. Respondents prepared and submitted a 
report on April 5, 2013 regarding the reassessment of the TCRA design and construction. By 
email dated April 25, 2013, and letter dated May 1, 2013 (the May 1 Letter), USEPA requested 
that the Respondents respond to a series of technical questions regarding the TCRA design. 
The Respondents participated in a conference call with USEPA to discuss these questions on 
May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted additional follow-up 
technical questions to the Respondents via an email dated May 10, 2013. The Respondents 
submitted a letter to USEPA on June 14, 2013, responding to the questions contained in the 
May 1 Letter and the May 10, 2013, email. On January 15, 2013, Mr. Leos of USEPA was 
notified verbally and by letter of a maintenance issue identified as part of the quarterly 
inspection of the TCRA cap required by the OMM Plan. Additional communications with Mr. 
Leos took place with respect to additional inspection activities and maintenance issues. In 
accordance with the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was 
submitted to USEPA on January 23, 2013 and approved by USEPA on January 24, 2013. The 
Respondents' contractor, USA Environment, LP, mobilized to the TCRA Site on January 25, 
2013 and completed the cap maintenance activity on January 31, 2013 and fence 
maintenance activity on February 6, 2013. The Respondents prepared a TCRA Maintenance 
Completion Report to document these activities and submitted the report to USEPA on 

February 15, 2013.

On November 1, 2013, USEPA submitted a letter to the Respondents regarding USEPA's 
assessment of the TCRA cap. The letter enclosed a USAGE October 2013 report entitled 
"Review of Design, Construction and Repair of TCRA Armoring for West Berm of San Jacinto 
Waste Pits," and requested that Respondents prepare a work plan with respect to certain 
matters addressed in the Report. In response to USEPA's request. Respondents on November 
27, 2013 prepared and submitted the TCRA Enhancement Work Plan. On January 10, 2014, 
USEPA approved the TCRA Enhancement Work Plan. Respondents began the construction 
activities described in the approved Work Plan on January 17 and completed construction on 

January 27, 2014.
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E. Projected Work for the Next 2 Months - October 2018-Pecember 2018

The Respondents and Anchor QEA expect to conduct the following tasks in the next 2 
months:

• Continue to work with USEPA, if necessary, to address impacts of the SJRF's 
operations.

• Respond to notifications, if any, with respect to the monitoring system installed on the 

TCRA armored cap.
• Complete and submit Post-TCRA Quarterly Inspection Report for fourth quarter 2018.
• Conduct maintenance as approved by USEPA on November 9, 2018.
• Complete and submit maintenance completion report to document activities 

completed in accordance with USEPA's November 9, 2018 approval.

F. Schedule

Attached is the approved project construction schedule, which is being included, as directed 
by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated February 10, 
2011. The approved construction schedule is out of date, as it references armor cap materials 
whose designations have now changed (as explained in the approved revised RAWP [Revised 
RAWP]), and includes "start" and "finish" dates for these materials that are no longer 
applicable since the sequencing of placement of the construction materials has also changed, 
as explained in the approved Revised RAWP. Note that armor cap material designations 
referred to above are based on the approved Revised RAWP.

A proposed updated project construction schedule, based on Respondents having obtained 
access to the TxDOT ROW, and secured a lease for a laydown area and dock facility, was 

transmitted to USEPA on February 14, 2011. Respondents prepared the updated project 
construction schedule pursuant to USEPA's direction, and it further revised and updated the 

schedule presented and submitted to USEPA at a January 31, 2011 meeting. On March 3, 
2011, USEPA provided a letter indicating the proposed schedule was not approved and 
invited Respondents to request a meeting with USEPA if desired. A meeting with USEPA 
regarding the schedule took place on March 24, 2011, and based on that meeting, the 
Respondents did not submit a revised schedule. USEPA suggested during the March 24, 2011 
meeting that the schedule be discussed in June or July 2011. Respondents note that the 
USEPA's August 5, 2011 letter (received by them on August 11, 2011) identifies alleged failure 
to meet construction deadlines contained in the outdated construction schedule. As noted
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above, Respondents on September 9, 2011 submitted a notice of dispute to USEPA with 

respect to the August 5, 2011 letter arid any alleged violations of or non-compliance with the 

AOC with respect to such deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates of 
completion. Please note that the tasks set out in Table 2 do not coincide with the tasks listed 
in the approved project construction schedule since, as discussed above, the approved 
schedule is out of date. In addition, the material designations referred to below are based on 
the approved Revised RAWP, which contains material designations that differ from those 
referred to in the out-of-date approved project construction schedule.

Table 2
Summary of Cap. Construction Elements

Task Date Completed

Water-side geotextile placement May 16, 2011

Water-side placement of Cap A material May 19, 2011

Water-side placement of Cap C material May 13, 2011

Water-side placement of Cap D material May 16, 2011

Clearing and grubbing of Western Cell April 8, 2011

Stabilization of Western Cell May 17, 2011

Land-side granular fill placement in Western Cell May 24, 2011

Land-side LLDPE placement in Western Cell June 1, 2011
Land-side placement of Cap A material^ May 19, 2011

Land-side placement of Cap B/C material June 24, 2011

Land-side placement of Cap D material July 12, 2011

On June 24, 2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in 
which Cap A rock was originally going to be placed to complete the work in this area.

Prepared by:

John P. Laplante /for/

David C. Keith, Project Coordinator
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/1/2010 Draft Final Removal Action Work Plan (RAWP) for 
Time Critical Removal Action

11/8/2010 TCRA Work Rian Approval with Modifications

11/1/2010 Report on Respondents' best efforts to obtain 
access

11/2/2010 Letter from B. Nann reqardina access
11/9/2010 Memorandum - Review of Geomembrane Comments

.■ 11/9/2010 Email from B. Nann to Axe/Inglin requesting conference call on November 15. 2010 
reoardino TCRA access issues11/11/2010 Draft Pre-construction Meetina Aaenda

11/11/2010 Final Removal Action Work Plan (RAWP) for Time 
Critical Removal Action11/12/2010 Letter to ERA reoardino access

11/15/2010 Conference call with ERA B. Nann regarding access
Conference call to discuss the technical memorandum about 
water access versus land access to the TCRA Site. B. Nann 
stated that RAWR approval occurred 11/8/2010

11/15/2010 TCRA Weekly Progress Report 001 email from J. 
Laolante to V. Leos and five hard cooies

11/16/2010 Marine Access memo email from D. Keith to USEPA 
C. Sanchez

Email to USEPA technical team regarding issues related to 
water-only access to the TCRA site

11/16/2010 Email from B. Nann to Respondents regarding meeting with Sam Coleman regarding 
access bv water

11/17/2010 Teleconference between D. Keith and C. Sanchez 
and V. Leos to discuss the 11/18 technical meeting 
at USEPA regarding site access

11/17/2010 Email from B. Nann to Respondents and TxDOT regarding meeting in Dallas on access 
issues

11/17/2010 Email from IP counsel to B. Nann transmitting draft 
TxDOT license aareement

11/17/2010 Emails from IR and MIMC counsel to B. Nann 
regarding meeting with Sam Coleman regarding 
access

Meeting with Sam Coleman, USERA Superfund Division 
Director, to discuss access issues. Meeting took place 11/18/2010.

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate

11/22/2010 TCRA Weekly Progress Report 002 email from J. 
Laolante to V. Leos and 5 hard copies

11/22/2010 Financial assurance submission by IR with respect 
to the revised TCRA financial assurance amount

11/23/2010 Submitted Notice of Start of Construction letter to 
USEPA

11/23/2010
Prepared and submitted Request for State Historic 
Preservation Officer Consultation Form and 
supplemental information to Mark Wolfe. State 
Historic Preservation Officer

11/29/2010 TCRA Weekly Progress Report 003 email from W. 
Mears to V. Leos and 5 hard copies

11/30/2010 Submitted Request for Section 401 of the CWA 
Consultation Review to S. Reilly of TCEQ. with copy 
to V. Leos

11/30/2010 Rreliminary (unvalidated) Big Star property 
chemistry data submitted to V. Leos by D. Keith via email

11/30/2010 Email from V. Leos of USEPA regarding status of preliminary data from Big Star soil 
samplinq

11/30/2010 Email from B. Nann of USEPA to Respondents' counsel regarding the status of the Big 
Star samplino results

11/30/2010 Submitted proposed road license agreement with 
TxDOT, signed by Respondents’ counsel, to B.
Nann of USEPA

Page lot 32
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Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/30/2010
Submitted letter to ERA describing Respondents’ 
"best efforts* to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access

12/3/2010

12/1/2010
Email from MiMC's counsel on behalf of
Respondents to B. Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample 
results

12/1/2010 Email to V. Leos from Project Coordinator updating 
Bio Star soil samolina data

12/2/2010 Email from B. Nann to Respondents' counsel regarding status of USEPA's analysis of
Big Star's sample results and scheduling of conference call to discuss access issues

12/2/2010
Email from IP Counsel on behalf of Respondents' to 
B. Nann and S. Coleman regarding obstacles to 
obtainina access from Bio Star and TxDOT

12/3/2010

12/3/2010 Email from B. Nann to Respondents' counsel and S. Coleman responding to 
Resoondents' December 2.2010 email reaardinq obstacles to obtaining access

12/3/2010
Email from IP counsel on behalf of Respondents' to
B. Nann and S. Coleman responding to EPA's 
December 3. 2010 email regarding access issues

12/3/2010 Letter from USEPA responding to Respondents' November 30, 2010 letter regarding 
best efforts, denving extension of time to obtain access

12/6/2010 TCRA Weekly Progress Report 004 email from J. 
Laolante to V. Leos and five hard copies

12/6/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Bid Star as PRP

12/6/2010
Email from IP counsel to B. Nann of behalf of 
Respondents' regarding van der Horst Site access 
aareement

12/6/2010 Email from B. Nann to Respondents' counsel regarding van der Horst access agreement

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

12/6/2010 Email from B. Nann to Respondents' counsel 
regarding scheduling of conference call on access 
Issues

Conference call between Respondents' counsel and USEPA 
regarding TxDOT access takes place on December 7, 2010

12/6/2010 Email from IP counsel on behalf of Respondents' to
B. Nann regarding proposed Big Star lease terms

12/6/2010
Email from IP counsel on behalf of Respondents' to
B. Nann regarding signed access agreement with
Bia Star for installation of Phase II fencina

12/7/2010 Email from B. Nann stating USEPA's approval of Big Star property as a laydown area

12/7/2010
Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease

12/7/2010 Email from B. Nann to Respondents' counsel regarding her call to Big Star attorney

12A//2010 Email from B. Nann regarding status of proposed TxDOT access agreement language

12/7/2010
Emails to B. Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
aareement

12/7/2010
Email from IP counsel on behalf of Respondents' to
B. Nann regarding status of her conversation with
Bio Star counsel

12/8/2010 Email from B. Nann to Respondents' counsel regarding TxDOT and Big Star access 
status

Page 2 of 32
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12/8/2010 Email to B. Nann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star access 
issues

12/8/2010 Email to Big Star counsel and B. Nann from IP 
counsel on behalf of Respondents' regarding status 
of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement with 
TxDOT

12/8/2010 Email from IP counsel to USEPA counsel for van der 
Horst site regarding access agreement with TxDOT

12/9/2010 Email from A. Shafer (MIMC) to V. Leos and S. 
Tzhone reouestinq outdance reaardinq sign size

12/9/2010 Email from USEPA V. Leos with a copy of USEPA Pollution Report (POLREP) for the 
TCRA

12/10/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues

12/10/2010
Email to B. Nann from IP counsel on behalf of 
Respondents' asking if B. Nann would schedule a 
conference call between Big Star. USEPA. and 
ResDondents' counsel

12/10/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13/2010 TCRA Weekly Progress Report 005 email from J. 
Laolante to V. Leos and five hard copies

12/13/2010 Email to B. Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010 Email to B. Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's position on lease

12/16/2010 Email from B. Nann regarding Big Star's demand for a release of all claims

12/17/2010
Email to 6. Nann from IP counsel on behalf of 
Respondents regarding Big Star's position on 
access and reouestinq EPA's assistance

12/17/2010
Email to B. Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of 
access

12/20/2010 TCRA Weekly Progress Report 006 email from J. 
Laolante to V, Leos and five hard copies

12/21/2010
Email to B. Nann from IP counsel on behalf of 
Respondents regarding latest demand tor full 
release from Big Star counsel and requesting 
opoortunitv to discuss same

12/23/2010 Letter from USEPA V. Leos to Respondents regarding TxDOT access

12/27/2010 TCRA Weekly Progress Report 007 email from J. 
Laplante to V. Leos and five hard copies

12/27/2010
Email to Respondents’ counsel from B. Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents until it was 
forwarded by USEPA's counsel on December 27 and original sent by mail was not 
received until December 30, 2010)
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Respondents Communication Summary Response from 
USEPA Date USEPA Communication Summary Notes

12/30/2010 Letter from USEPA V. Leos to Respondents in regarding TxDOT access, as follow-up to 
USEPA letter dated 12/23/2010

12/30/2010
Letter to V. Leos of USEPA from MIMC counsel on 
behalf of Respondents in response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and initial 
force majeure notice

1/3/2011 TCRA Weekly Progress Report 008 email from J. 
Laplante to V. Leos and five hard copies

1/4/2011
Email to USEPA from D. Shafer of MIMC regarding 
delivery of TCRA financial assurance instnjments to 
EPA on 11/19/2010

1/4/2011 Letter to V. Leos of USEPA from MIMC counsel 
regarding force majeure event

1/4/2011
Letter to V. Leos of USEPA from IP counsel joining
In MlMC's letter dated 1/4/2011 regarding force 
majeure event

■-

1/4/2011
Memorandum to V. Leos of USEPA on the
Evaluation of the Potential Change in Water Surface 
Elevation Due to the Racement of the Capping 
Remedy

1/4/2011 Letter to MIMC from V. Leos of USEPA regarding financial assurance

1/5/2011
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice of 
force majeure

Undated
Letter to Respondents' Project Coordinator from V. Leos regarding USEPA's site 
Inspection of December 8. 2010 and upcoming scheduled work activities. The letter was 
received on 1/6/2011.

1/6/2011 Email to D. Shafer of MIMC from B. Werner of USEPA regarding need for duplicates of 
TCRA financial assurance Instruments

1/6/2011
Email from D. Shafer of MIMC on behalf of 
Respohdehts regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011

1/7/2011 Email from V. Leos of USEPA stating that representatives from Harris County and TCEQ 
and himself would be visiUng the Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J. 
Laplante to V. Leos and five hard copies
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USEPA Date USEPA Communication Summary Notes

1/12/2011
Email to B. Nann of USEPAfrom MlMCs counsel on 
behalf of Respondents regarding TxDOT and Big
Star access issues and Big Star's prospective status 
as a PRP

1/13/2011
Email from B. Nann of USEPA to Respondents' counsel (in response to 1/12/2011 email 
from MlMCs counsel) regarding TxDOT negotiations, alternative laydown area, and Big 
Star's status as PRP

1/13/2011
Email from IP's counsel to B. Nann of USEPA 
responding to her 1/13/2011 emaii regarding TxDOT 
access negotiations

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel responding to 1/13/2011 email 
from IPs counsel regarding TxDOT access negotiations

1/13/2011 Email from B. Nann of USEPA to Respondents' counsel (responding to 1/12/2011 email 
from MlMCs counsel) addressing ■ability to pay" issue for Big Star

1/14/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011 TCRA Weekly Progress Report 010 email from J. 
Laplante to V. Leos and five hard copies

1/19/2011 Email from B. Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxDOT right-of-way

1/19/2011
Email from MIMC counsel on behalf of Respondents 
to B. Nann of USEPA responding to her email of 
1/19/2011 regarding additional plans for TxDOT 
right-of-way

1/19/2011

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V. Leos of USEPA 
regarding proposed plans for the TxDOT right-of- 
way and intent to submit amendment to §404(b)(1) 
documentation.

1/21/2011 Email from B. Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011 
NOV letter.

1/24/2011 TCRA Weekly Progress Report 0,11 email from J. 
Laplante to V. Leos and five hard copies.

1/24/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

1/24/2011 Email from B. Nann of USEPA to Respondents’ counsel forwarding USEPA's 1/24/11
NOV letter.

1/24/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator regarding need to 
coordinate all communications through B. Nann of USEPA.

1/25/2011
Email from Respondents' Project Coordinator to V. 
Leos and B. Nann of USEPA regarding resolution of 
TxDOT access issue and desire to meet with
USEPA regarding project schedule. ;

1/26/2011
Follow-up email from Respondents' Project 
Coordinator to V. Leos and B. Nann of USEPA 
regarding desire to meet with USEPA to discuss 
project schedule.

1/26/2011 Email from B. Nann of USEPA stating that V. Leos would respond to the email of 
Respondents’ Project Coordinator when he returns to his office.

1/27/2011 Email from V. Leos of USEPA to Respondents' Project Coordinator stating willingness of 
himself and B. Nann of USEPA to meet to discuss schedule.
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TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

1/27/2011

Submitted to USEPA supplemental 401,404(b)(1) 
and coastal consistency determinations to reflect 
changed conditions related to laydown, stockpiling, 
and truck turnaround areas in the TxDOT right-of- 
way on January 27. 2011.

1/27/2011 Letter from Respondents to CAC members regarding 
Site status update.

1/27/2011
Email from Respondents' Project Coordinator to 
USEPA notifying USEPA of the posting of an 
Addendum regarding Site Access Modifications and 
a Cultural Resources Addendum to the FTP Site.

1/27/2011
Email from V. Leos of USEPA to Respondents' Project Coordinator stating that until 
USEPA approves modification to Site Plans. Respondents must continue to follow 
existing work plan.

1/28/2011
Email from V. Leos of USEPA clarifying his 1/27/2011 email and stating that USEPA's 
reviews of R^pondents' revised plans do not Impede Respondents' ability to continue 
vrork at Site.

1/28/2011
Email from Respondents' Project Coordinator to 
USEPA regarding meeting with USEPA on
1/31/2011, including attendees and agenda.

1/28/2011 Email from V. Leos of USEPA asking that 'Vrater access/barge needed for eastern pit" 
be added to agenda for 1/31/11 meeting.

1/28/2011 Email from Respondents’ Project Coordinator to V. 
Leos of USEPA confirming addition to agenda.

1/28/2011
Letter from MlMC's counsel on behalf of
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims.

1/28/2011 Email from B. Nann of USEPA to Respondents and members of CAC regarding status of 
Site.

1/28/2011 Email from B. Nann of USEPA to Respondents' counsel seeking confirmation that no 
attorneys would be at 1/31/2011 meeting with L. Starfled and S. Coleman of USEPA.

1/28/2011 Email from IP counsel to B. Nann of USEPA stating 
his understanding that no counsel would be present 
at 1/31/2011 meeting.

1/31/2011 TCRA Weekly Progress Report 012 email from J. 
Laolante to V. Leos and five hard copies.

1/31/2011

Letter from D. Keith to V. Leos and B. Nann 
requesting review and approval of attached revised 
TCRA construction schedule: reiterating request for 
review and approval of 401/404(b)(1) documentation 
relating to changes in TxDOT access, and 
requesting clarification on future communications 
between Respondents and USEPA.

1/31/2011 Email from MIMC counsel to B. Nann of USEPA 
regarding planned attendees for 1/31/2011 meeting 
with L. Staifteld. et al. of USEPA.

1/31/2011 Email from MIMC counsel to B. Nann of USEPA 
regarding lack of attendance of legal counsel at 
USEPA meetina reaardlna TCRA schedule.

1/31/2011 Emails from B. Nann of USEPA regarding 1/31/2011 meeting regarding TCRA schedule 
and attendance of legal counsel
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TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

2/1/2011 USA Environment submittals 1,2, and 3 (geotextiles 
and geomembrane) transmitted via email from J. 
Laolante to V. Leos and B. Nann.

2/2/2011
USA Environment submittals 4 and 5 (CHASP and 
geotextile) transmitted via email from J. Laplante to
V. Leos and B. Nann.

2/3/2011

USA Environment submittals 6, 7,8 and 9 (partial 
stone chemistry results; Armor Cap C and D 
gradation curves, list of subcontractors) transmitted 
via 2 emails from J. Laplante to V, Leos and B.
Nann.

2/4/2011
USA Environment submittals 10 and 11 (CWP, EPP, 
SWPPP) transmitted via email from J. Laplante to V. 
Leos and B. Nann.

2/4/2011 Revised RAWP document transmitted via email from 
J. Laplante to V. Leos and B. Nann for review.

2/7/2011 TCRA Weekly Progress Report 013 email from J. 
Laplante to V. Leos and five hard copies.

2/8/2011 Copy of Market Street and LaBarge Site Lease 
Agreements sent via email and hard copy from J. 
Laplante to V. Leos and B. Nann.

2/8/2011
Notification of TCRA subcontractors letter sent by 
email and hard copy from J. Laplante to V. Leos and 
B. Nann.

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting that TCRA Weekly Updates include a 
copy of the approved TCRA Schedule instead of the proposed revised TCRA schedule.

2/10/2011 Letter from USEPA V. Leos to D. Keith approving Addendum Regarding Site Access 
Modifications, subject to additional clarifying text proposed by USEPA to be included in 
the Addendum.

2/10/2011 Letter from USEPA V. Leos to D. Keith requesting specific additional detail be provided 
in the proposed revised TCRA schedule.

2/10/2011 Email to V. Leos of USEPA from D. Shafer of MIMC. 
on behalf of Respondents, regarding proposed 
Administration Site signs.

2/11/2011 Email from V. Leos of USEPA to Respondents approving AdministraUon Site signs.

2/11/2011
Minutes from February 4, 2011 USEPA Weekly 
Update teleconference sent via email from J. 
Laplante to V. Leos and B. Nann.

2/14/2011
TCRA Weekly Progress Report 014 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

2/14/2011
Letter from MIMC counsel, on behalf of
Respondents, to USEPA regarding notice of dispute 
relative to USEPA's January 14, 2011, Notice of 
Violation.

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' force majeure claim.

2/14/2011 J. Laplante submitted TCRA Detailed Schedule to V. 
Leos and B. Nann.

2/15/2011
J. Laplante submitted to V. Leos and B. Nann 
information on Exclusion Zone and Restricted Zone 
as developed by Respondents' contractor USA 
Environment.

2/16/2011 Email from B. Nann of USEPA to Respondents' counsel regarding Respondents' notice 
of dispute relative to Januarv 14. 2011. Notice of Violation.
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TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date

Respondents Communication Summary Response from 
USEPA Date USEPA Communication Summary Notes

2/18/2011 J. Laplante submitted to V. Leos and B. Nann 
contact infoimation for the Channelview Volunteer 
Rre Deoartment via email.

2/18/2011
J. Lapiante submitted to V. Leos and B. Nann a draft 
Emergency Contingency Ran, as requested by 
USEPA. via email.

2/22/2011
TCRA Weekly Progress Report 015 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

2/22/2011
Submittal via hand delivery of Respondents' Notice 
of Dispute reiative to the January 21,2011 NOV and 
the January 24. 2011 NOV.

2/23/2011
Clarification of RAWP and Scheduie Edits emaii 
from J. Lapiante to V. Leos and B. Nann and five 
hard conies.

3/3/2011 Letter from V. Leos approving changes to Removal Action WorV Ran. but not approving 
revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if original schedule completion date of
September 2.2011 cannot be maintained

2/23/2011
USA Environment Submittal 10 - Approved
Contractor Work Plan submittal email frorh J.
Laplante to V. Leos and B. Nann and five hard 
copies.

2/24/2011 Updated Analyte List email from J. Laplante to V. 
Leos and B. Nann.

2/28/2011
TCRA Weekly Progress Report 016 email from J. 
Laplante to V. Leos and B. Nann and five hard 
conies.

3/1/2011

USA Environment Submittals 6a. 12,13a, and 14 - 
Approved natural stone and processed concrete 
aggregate chemistry results. Armor Cap B/C ' 
gradation, and Contractor Site Security Ran 
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/3/2011 Letter from USEPA V. Leos orovidino update on status of NOVs.
3/3/2011 Notice of Violation letter from USEPA regarding nonKXjmpliance vrith the TCRA AOC.

3^/2011 Letter from V. Leos of USEPA to Respondents' Project Coordinator regarding 
Resoondents' reauest to chanae Removal Action Work Ran anti Work Schedule.

3/3/2011 ' Notification of Proposed Non-Hazardous Landfill 
letter from J. Laplante to V. Leos.

3/4/2011 Approval of Respondent's selected Subtitle D Landfill sent via email from V. Leos to J. 
Laolante.

3/7/2011
TCRA Weekly Progress Report 017 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/10/2011
Submittals 17 and 18 - Approved Annor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via email and hard copy from
J. Laplante to V. Leos and B. Nann.

3/11/2011 Email from B. Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' Notice of Dispute dated February 14.2011.

3/14/2011
TCRA Weekly Progress Report 018 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

3/17/2011
Revised Emergency Contingency Ran (ECP) sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard coov.

3/18/2011
Updated Notification of TCRA Subcontractors sent 
from J. Laplante to V. Leos and B. Nann via email 
and hard coov.

3/18/2011
Submittal via hand delivery of Respondents' Notice 
of Dispute relative to USEPA's February 16. 2011. 
rejection of Respondents' force majeure claim.
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> Respondents ' 
Submittal Date.

Respondents Communication Sum'mary Response from 
. USEPADate USEPA Communication Summary Motes

' 3/21/2011
TCRA Weekly Progress Report 019 email from J. 
Laplante to V. Leos and B. Nann and five hard ' 
conies'.' • ' ' ■ -

3/28/2011 TCRA Weekly Progress Report 020 email from J. 
Laplarite to V; Laos arid B. Nann and five hard eddies.'.'

'■ . ^

-
••••■ ' . ■ i . ■ . .

.3/28/2011
Letter.from USEPA V. Legs to D.* Keith requesting revision of weekly,reports 017, 018, 
ahd 019 to rembye the proposed revised schedule front these reports, and to cease 
Inclusion of the'proposed revised schedule in future vireekly reporte.' -

4/4/2011
TCRAWeekly Progre^ Report 021 and amended 
Progress Reports No. 017,018, and 019 emaii from 
J. Lapiante to V. Leos and B. Nanh and five hard 
copies; ' ' ■'

’ f \

-
‘ .

4/8/2011 .
Letter from USEPA V. Leos to D. Keith requesting a.fdrmal response to concerns 
regarding displacement of waste sludge that has been observed during cap construction 
activities. ■

4/11/2011
TCRA Weekly Progress Report 022 email from j., 
Laplante to V. Leos and B. Nann' and five hard

4/14/2011

■■ ■

Submitted via email from J. Laplante to V. Leos and 
B. Nann approimd contractor Submittals 19 and 20 
arid Ca'p Construction Progress Map to V. Leos and 
B. Nann and five hard copies. ;

#

'

. 4/15/2011.

Letter.frorh D. Keith to V. Leos on behalf of 
Respondents as fonhal response to USEPA 
conceifis' about displacernent of waste sludge 
observed during construction activities:

4/15/2011
Submitt^ via email from J. Laplinte to V. Leos and 
a Nann copy, of the' Emergency. Contingency Plan' 
Ma'rslialling>ea figure for the'SJRWRTCRA to V. 
Leos and B. Nanri and five hard copies;

-

4/18/2011 TCRA VVeekly Progrras Report 023 emajl from J. 
Lapiarite to V.' Leos arid Bi Narin and five hard 
cooiesH • '' ■ ' ■

4/22/2011

Letter from J, Uplante to V. Leos requestjng EPA. 
review and approvarof additional Subtitle D landfill 
for disposal of debris generated as part of TCRA 
construction'activiUes sent via e^rnail and 5 hard 
copies? ’ . ' .

4/26/2011 Approval of Respondent's additional Subtitle D Landfill sent via email from V. Leos to J. 
Laplante.

■ '.4/25/2011.
TCFW Weekly Progress Report 024 email front J. 
Uplante to V. Leps.and B; Nann and five hard 
copies: i- '■ .

■

5/2/2011 TCRA Weekly Progress Report 025 email from J. 
Laplante'to V. Leos and B: Nann and five hard 
copies.•

5/2/2011 Suppleifiental Work pian for West Cell Access sent 
via email froin 3. Laplante t9 V. Leos and B: Nann

5/3/2011 DFWFT Weather Day scheriule sent wa email from 
j'Laplante to V.Leos.'

5/5/2011
Submitted via emai| from J. Laplante to V. Leos and^ 
B. Nann approv^ contractor Submittals 21and 22 ' 
covering addltionar^emistry.testing of irnport -: 
aaoreqates.
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TCRA Monthly Report • Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from USEPADate USEPA Communication Summary Notes

5/9/2011
TCRA Weekly Progress Report 026 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

5/16/2011 TCRA Weekly Progress Report 027 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

5/23/2011 TCRA Weekly Progress Report 028 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

5/31/2011 TCRA Weekly Progress Report 029 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

6/6/2011
TCRA Weekly Progress Report 030 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

6/13/2011
TCRA Weekly Progress Report 031 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

6/16/2011 Provided USEPA-requested electronic survey 
information to V. Leos via FTP.

6/20/2011
TCRA Weekly Progress Report 032 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

6/27/2011 TCRA Weekly Progress Report 033 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

7/5/2011 TCRA Weekly Progress Report 034 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

7/7/2011 Provided USEPA-requested electronic copy of the 
latest probing map to V. Leos from J. Laplante.

7/11/2011
TCRA Weekly Progress Report 035 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

7/18/2011 TCRA Weekly Progress Report 036 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

7/25/2011
TCRA Weekly Progress Report 037 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

8/1/2011 TCRA Weekly Progress Report 038 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

8/2/2011 Email from R. Brown to V. Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan.

8/2/2011 Email from A; Foster to Respondents' counsel transmitting draft letters designating 
Resoondents as USEPA's reoresentatives for Star access.

8/3/2011
Email from A. Foster to Respondents' counsel transmitting copy of letter from USEPA to 
San Jacinto River Fleet regarding Its activities at the Site, expressing intent to pursue 
access from Big Star/San Jacinto River Fleet, and requesting summary of Respondents' 
problems In obtaining access from BIq Star.

8/3/2011 Email from A. Foster to Respondents' counsel regarding fact sheet associated with 
residential samplinq.

8/8/2011 TCRA Weekly Progress Report 039 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

- 8/10/2011 Email from A. Foster to Respondents' counsel regarding revised letter of designation.
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' Respondents. 
Submittal Date

; .'rRespondants'Coihmunicatlon Summary Response from 
USEPA Date .,

USEPA Cominunicatlciti Sumriiaiy - Notes

■ , ■ ‘'8/11/2011 ; Noncornpiiance.Letter from Valmichael Leos dated August 5, 2011 was received and 
siqned for on'Audust 11.2011:

8/15/2011 .
TCRA weekly Progr^s Report OW email from J. 
Uplante to V. Leps and B. Nann and five hard . 
cooi&. ■ . ■ . ' ■ . ' '

- '■

8/22/2011 TCRA Weekly Progress Report 041 email from j; . 
Laplante to V. Leos and B! Nann and five hard 
coDies.' j* • ■ • ■ r .

8/29/2011 TCR/l Weekly progress Report 042 email from J. 
Laplante to,V. Leos and B. Nan'ii and flvei hard 
copira. . - . ,

• /'

9/2/2011 Submitted DRAFT Rem'oyai Action Completion 
Report via email and FTRfrom D. Keith to V. Leos.

9/6/2011
TCRiA yveekly Progress Report 043 email from J. 
Laplante to V. Leos and b: Nann and five hard 
copiraV ■ ■ ■

J

9/9/2011
Submitted to USEPA a notice of dispute reiative to 
USEPA's August 5,2011 notice of nbricompliance 
received by Respbnderit's Project Coordinator on /Lugiist11,2011.

9/9/2011
Submitted'to USEPA a detailed response to
USEPA's Febmary 16,2011 denial of Respondents' 
force majeure.'claims under the AOC..

9/12/2011 TCRA Weekly Progress Report 044 email from J. .. 
Laplante to V. Leos and B. Nann and five hard 
copies; ■■■ ■

- 9/19/2011
TCRA Weekly Progress Report 045 email from J. 
Laplante to V. Leos and B. Narin and five hard 
copies.. ■, • '

• ' >T\, - • '
9/21/2011 Email from Barbara Nann reaardino access to the Big Star propertv.

9/26/2011 TCRA Weekly progress Report 046 email from J. 
Laplante to V.' Leos and B' Nann and five hard 
copies.'

9/26/2011 Email from MIMC counsel to Jessica Hemanrfez of 
USEPA regarding USEPA's request to obtain'an 
access agreement with San Jacinto River Fleet.

9/28/2011 Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation of 
access to western waste pit at Site and extension of time of obtain access agreement 
fr;om San Jacinto River Fieet.

9/30/2011

Email from MIMC counsel to USEPA counsel' 
forwarding copy of survey of remaining Big Star 
property and curr^ent San Jacinto River Fleet 
property in response to USEPA's email of 
^pteiTiber28, 2011. /

9/30/2011 Email from USEPA counsel Barbara Nann to R^pondent's counsel responding to 
MlMCs counsel's email of September 30.2011.

10/3/2011 ■
TCRA Weekly Progress Report 047 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

10/4/2011
Email from MIMC counsel to USEPA counsel 
responding to SejrtemberSO,-2011,'erbail from B. 
Nann of USEPA regarding property survey issue.

10/5/2011
Email frorn IP counsel to USEPA counsel joining in 
MIMC counsel's emails of September 2011, and 
October.4,2011, and further addressing access 
issues under the AOC and UAO.'.

10/6/2011 Ernail from J. Hernandez of USEPA to Respondents' counsel regarding USEPA's 
nieeting with San Jacinto rever Reet (SJRF) on October 6.2011, and need for 
Respondents'to continue workino to obtain access aqreement rMth SJRF..

-N
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TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

10/7/2011 Email from MIMC counsel to J, Hernandez of
USEPA responding to J. Hernandez' email of 
Octobers, 2011.

10/10/2011 TCRA Weekly Progress Report 048 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

10/12/2011 Email from V. Leos regarding written comments on the Draft Removal Action Completion 
Report (RACR).

10/13/2011

Email from MIMC counsel to B. Darnell of San
Jacinto River Fleet (SJRF), with copy to J.
Hernandez of USEPA, requesting information on the 
access requirements for the restricted areas of the 
SJRF property.

10/21/2011
TCRA Weekly Progress Report 049 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

10/24/2011 TCRA Weekly Progress Report 050 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

10/25/2011
Memorandum sent to USEPA via email from D. Keith 
to V. Leos and G. Miller reporting security fence 
breach observed on October 24, 2011. Repairs to 
fence were completed on October 26. 2011.

10/27/2011 Email from D. Keith to USEPA V. Leos and G. Miller 
providing photo documentation of completion of the 
perimeter fence repairs.

10/27/2011 Response from USEPA V. Leos acknowledging receipt of photo documentation.

10/31/2011 TCRA Weekly Progress Report 051 email from J. 
Laplante to V. Leos and B. Nann and five hard copies. '

10/31/2011

Email from MIMC counsel {on behalf of
Respondents) to San Jacinto River Fleet and
USEPA responding to SJRFs email dated October 
14,2011, regarding conditions for access to 
restricted areas of SJRF property for purposes of 
potential AOC and UAO activities.

11/7/2011 TCF!A Weekly Progress Report 052 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

11/14/2011 TCRA Weekly Progress Report 053 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

11/21/2011
TCRA Weekly Progress Report 054 email from J. 
Laplante to V. Leos and B. Nann and five hard copies.

11/22/2011
Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D. 
Keith to V. Leos by email, hard copy, and FTP site.

11/23/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents' October 31,2011 email regarding 
access to SJRFs orooertv.

11/28/2011 TCRA Weekly Progress Report 055 email from J. 
Laplante to V. Leos and B. Nann and five hard copies. -
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/29/2011 Email from J. Hernandez of USEPA to Respondent's counsel regarding SJRPs 
operations in the vicinity of the Site and SJRPs draft sampling and monitoring plan.

12/1/2011

Email from D. Keith to USEPA V. Leos and G. Miller 
providing the schedule for the implementation of the 
operations, monitoring, and maintenance plan 
(OMMP) for the TCRA signs, fencing, and armored 
cap.

OMMP implementation will begin in January 2012, assuming 
the Removal Action Completion Report and associated
OMMP plan are approved beforehand.

12/5/2011 TCRA Weekly Progress Report 056 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/12/2011

TCRA Weekly Progress Report 057 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies, including attachment providing written 
notification to USEPA offence breach observed on 
December 8. 2011.

12/19/2011 TCRA Weekly Progress Report 058 email from J. 
Laplante to V. Leos and B. Nann and five hard 
copies.

12/27/2011 TCRA Weekly Progress Report 059 email from J. 
Laplante to V. Leos and B. Nann and five hard 
coDles.

12/27/2011

Email from MIMC counsel (on behalf of
Respondents) to San Jacinto River Fleet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents’ October 31, 2011 email regarding 
access to SJRFs oropertv.

12/27/2011
Email from SJRF to Respondents' counsel and USEPA in response to Respondents' 
emails of November 23, 2011, and December 27, 2011 regarding access to SJRFs 
orooertv.

1/3/2012 TCRA Weekly Progress Report 060 email from J. 
Laplante to V. Leos and B. Nann and five hard 
coDles.

1/3/2012 Email from USEPA V. Leos to D. Keith subject and attachment "Edits for Revised Final 
Constnjction Completion Report - SJRWP".

1/9/2012
TCRA Weekly Progress Report 061 email from J. 
Laplante to V. Leos and B. Nann and five hard 
coDies.

1/18/2012 Email from D. Keith to V. Leos acknowledging
USEPA agreement to begin monthly TCRA progress 
rebortino.

1/18/2012 Email from V. Leos agreeing that weekly summary report are no longer needed and to 
move to monthly and revisit this later after the first cap inspection.

1/27/2012 Email from W. Mears to V. Leos providing update on 
first TCRA OMMP monitoring event progress.

1/31/2012 Email from W. Mears to V. Leos providing update on 
first TCRA OMMP monitoring event progress.

2/9/2012
Email from J. Hernandez to Respondents' counsel forwarding draft pre^jonstruction 
baseline site assessment work plan for San Jacinto River Fleet project ("SJRF Draft 
SAP").

2/14/2012 Email from J. Hernandez to Respondents' counsel forwarding copy of USEPA letter to 
San Jacinto River Fleet dated 12/1/2012.

2/15/2012 Email from J. Hernandez to Respondents' counsel regarding deadline for comments on 
the SJRF Draft SAP.

2/15/2012 TCRA Monthly Progress Report 001 email from J. 
Laolante to V. Leos and five hard copies.

2/21/2012 Submitted TCRA Quarterly Inspection Report - 
Jar?uarv 2012 Insoection to USEPA.

3/8/2012 Submitted correspondence to J. Hernandez 
regarding SJRF operations and comments on SJRF 
Draft SAP.
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Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

3/9/2012 Submitted Revised Draft Final Removal Action 
Completion Report (RACR). including responses to 
USEPA's comments on the Draft Final RACR.

3/15/2012 TCRA Monthly Progress Report 002 email from J. 
Laplante to V. Leos and five hard codes.

3/30/2012 Letter from International Paper to USEPA Region 6 
Administrator reoardinq financial assurance.

4/16/2012 TCRA Monthly Progress Report 003 email from J. 
Laolante to V. Leos and five hard copies.

5/1/2012
Email response from Respondent’s counsel to 
USEPA's J. Hernandez acknowledging USEPA’s 
status update on the SJRF Draft SAP review.

5/1/2012 Email from J. Hernandez to Respondents’ counsel regarding SJRF Draft SAP still 
currently under USEPA review.

5/15/2012 TCRA Monthly Progress Report 004 email from J. 
Laolante to V. Leos and five hard copies.

5/16/2012 Emails from J. Hernandez to Respondents’ counsel providing comments from NOAA, 
TCEQ, and the Harris County Pollution Control Services Department to the SJRF Draft 
SAP.

5/17/2012 Submitted TCRA Quarterly Inspection Report - April 
2012 Inspection to USEPA.

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP.

6/15/2012 TCRA Monthly Progress Report 005 email from J. 
Laplante to V. Leos and five hard copies.

7/16/2012 TCRA Monthly Progress Report 006 email from J. 
Laolante to V. Leos and five hard copies.

7/23/2012
Submitted written riotification to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on July 20. 2012.

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24, 2012 regarding stipulated 
penalties issues and invitation to meet.

7/26/2012 Receipt by D. Keith of USEPA’s May 22, 2012 letter disapproving the draft final RACR 
and issuinq the RACR in final form.

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance Issues on the western berm.

7/31/2012 Received approval letter from USEPA to proceed with implementation of the TCRA Cap 
Repair Plan.

8/10/2012 Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

8/15/2012 TCRA Monthly Progress Report 007 email from J. 
Laolante to V. Leos and five hard copies.

8/15/2012 Email from V. Leos to D. Keith with USEPA Revised Removal Action Completion Report 
(RACR) for the Time Critical Removal Action attached (pdf, without appendices).

8/20/2012 Received and signed for the hard copy of the letter from USEPA dated July 24, 2012 
(Noncompliance with Administrative Settiement Agreement and Order on Consent for 
Removal Action!.

8/21/2012 Submitted Post-TCRA Quarterly Inspection Report - 
Julv 2012 Inspection.

8/27/2012 Submitted TCRA Maintenance Completion Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August
31, 2012 confinning a 60 day extension under the AOC for the Respondents to raise any 
claims/disputes relative to USEPA's May 22, 2012 letter regarding the RACR. The 60 
day extension runs from the date of the upcoming meeting between Respondents and 
USEPA.

9/17/2012 TCRA Monthly Progress Report 008 email from J. 
Laolante to V. Leos and five hard copies.

9/18/2012 Letter to V. Leos reoardinq TCRA Cap Repair.
10/10/2012 Letter from USEPA V. Leos to D. Keith transmitted via email regarding USEPA questions 

on the TCRA cap erosion issue.
10/15/2012 TCRA Monthly Progress Report 009 email from J. 

Laolante to V. Leos and five hard copies.
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USEPA Date USEPA Communication Summary Notes

11/8/2012 ' Submitted Posl-TCRA Quarterly Inspection Report - 
October 2012 Inspection.

11/15/2012 TCRA Monthly Progress Report 010 email from J. 
Laotante to V. Leos and five hard copies.

12/4/2012
Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their rights associated with USEPA's disapproval of the draft final RACR and 
issuance of RACR in final form.

12/17/2012 TCRA Monthly Progress Report 011 email from J. 
Laolante to V. Leos and five hard cooies.

12/18/2012 Email from J. Laplante to V. Leos correcting date of 
email from A. Foster from 12/1/2012to 12/4/2012.

12/19/2012 Email from.V. Leos to J. Laplante acknowledging correction of date.

1/2/2013 Email to USEPA on behalf of Respondents 
reaardina comments on the Revised SJRF SAP.

1/2/2013

Emaii from D. Keith to V. Leos (with letter attached) 
requesting a meeting to discuss USEPA questions 
raised during a 10-10-12 letter from USEPA to 
Respondents concerning the design and 
construction of the TCRA.

1/8/2013

Teleconference between D. Keith and V. Leos 
discussing the 01-02-13 letter from the Respondents 
to USEPA, wherein USEPA recommended a 
technical meeting be held the week of 01-16-13 to 
discuss USEPA technical questions concerning the 
design and constmction of the TCRA,

1/8/2013 Email from D. Keith to V. Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA.

1/8/2013

Email from D. Keith to V. Leos providing additional 
update on schedule for TCRA quarterly Inspection, 
as related to current weather conditions and 
changes to the proposed inspection schedule therefore.

1/15/2013 Email from D. Keith to V. Leos regarding results of 
TCRA cap inspection.

1/16/2013 Email response from V. Leos to D. Keith acknowledging the notification regarding the 
TCRA cap inspection results.

1/15/2013 TCRA Monthly Progress Report 012 email from J. 
Laolante to V. Leos and five hard copies.

1/16/2013 Email from D. Keith to V. Leos providing additional 
detail on the observations made during the January 
2013 TCRA cao inspection.

1/18/2013 Email from D. Keith to V. Leos concerning findings 
made during additional inspection of the Eastern
Cell of the TCRA.

1/23/2013 Email nclification frcm D. Keith to USEPA and 
SJRWP CAC Members to notify them about 
uocomino maintenance activities.

1/23/2013 TCRA Cap Maintenance Plan sent via email from J. 
Laolante to V. Leos.

1/24/2013 Email response from V. Leos to J. Laplante approving the TCRA Maintenance Plan.

1/31/2013 Email from USEPA counsel A. Foster to D, Keith granting additional 30 day extension to 
Respondents to exercise rights under the AOC for dispute resolution related to May 22, 
2012 letter from USEPA.

2/4/2013 Email from W. Meats to V. Leos providing status 
update on maintenance activities and data collection 
for TCRA quarterlv monitorinq event.

2/7/2013
Email from W. Mears to V. Leos providing final daily 
report from maintenance activities, and identifying 
maintenance as complete.

2/15/2013
Submitted Post-TCRA Quarterly Inspection Report - 
January 2013 Inspection and the TCRA
Maintenance Completion Report.
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2/15/2013 TCRA Monthly Progress Report 013 email from J. 
Laolante to V. Leos and five hard cooies.

3/6/2013
Email from USEPA counsel A. Foster to D. Keith granting additional 90 day extension 
(for a total of 240 days) to Respondents to exercise rights under the AOC for dispute 
resolution related to May 22, 2012 letter from USEPA.

3/15/2013 TCRA Monthly Progress Report 014 email from J. 
Laolante to V. Leos and five hard cooies.

4/5/2013 Submitted TCRA Report on Reassessment of
Design end Construction.

4/15/2013 TCRA Monthly Progress Report 015 email from J. 
Laolante to V. Leos and ftve hard cooies.

4/25/2013 Email from V. Leos to D. Keith with a list of questions for the Respondents to address 
related to the TCRA design.

5/1/2013 Letter from V. Leos to D. Keith requesting information on the design and construction of 
armor cap.

5/8/2013 Submitted Posl-TCRA Inspection Report - April 2013 
Inspection.

5/10/2013
Email from USEPA V. Leos to D. Keith providing additional follow-up questions to 
USEPA's May 1, 2013 letter providing supplemental technical questions on USEPA's 
assessment of the TCRA can desion.

5/15/2013 TCRA Monthly Progress Report 016 email from J. 
Laolante to V. Leos and five hard cooies.

5/30/21013
Email from USEPA on behalf of A. Foster to D. Keith providing an additional extension of 
90 days to a total of 330 days for Respondents to exercise their rights for dispute 
reaardino the RACR.

6/14/2013 Submitted response to questions on TCRA Assessment.

6/17/2013 TCRA Monthiy Progress Report 017 email from J. 
Laolante to V. Leos and five hard copies.

6/25/2013 Communication from USEPA G. Miller to D. Keith regarding questions about vegetation 
arowina on the armored cao.

7/12/2013 Submitted letter to USEPAG. Miller from D. Keith 
regarding vegetation control and herbicide aDPlicationtsi.

7/26/2013 Email from USEPA G. Miller giving approval to perform vegetation control at the Site.

7/15/2013 TCRA Monthly Progress Report 018 email from J. 
Laolante to V. Leos and five hard cooies.

8/12/2013 Submitted Tbird Quarter, 2013, TCRA Cap
Inspection Reoort to USEPA.

8/15/2013 TCRA Monthly Progress Report 019 email from J. 
Laolante to V. Leos and five hard cooies.

8/30/2013
Email from USEPA A. Salinas to D. Keith providing an additional extension for a total of 
375 days from the October 9.2012 meeting for Respondents to exercise rights under the 
AOC for dispute resolution related to May 22, 2012 letter from USEPA.

9/16/2013 TCRA Monthly Progress Report 020 email from J. 
Laolante to V. Leos and five hard copies.

10/15/2013 TCRA Monthly Progress Report 021 email from J. 
Laolante to V. Leos and five hard cooies.

10/17/2013
Email from USEPA A. Foster to D. Keith providing an additional extension for a total of 
420 days from the October 9, 2012 meeting for Respondents to exercise rights under the 
AOC for dispute resolution related to May 22, 2012 letter from USEPA.

11/1/2013 Letter from USEPA G. Miller providing USACE comments on the Armor Cap 
Reassessment of Western Berm.

11/12/2013 Email from USEPA G. Miller to D. Keith regarding community questions on 
veqetatiori/debris observed in the San Jacinto River near the TCRA cao location.

See follow-up communication from Respondents on 11/13/2013.

11/13/2013

Email from D. Keith to USEPA G. Miller regarding 
observations from a site visit conducted on 
11/13/2013, including photos, noting that the 
vegetation/debris described in USEPA's 11/12/2013 
email are no longer present near the TCRA cap.

-
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Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/15/2013 TCRA Monthly Progress Report 022 email from J. 
Laolante to V. Leos and five hard copies.

11/20/2013 Emaii from USEPA A. Salinas to J. Cennak instrocting Respondents to inciude Anne 
Foster on all communications and remove Barbara Nann. A. Foster and A. Salinas are 
now are the Site attomevs.

11/21/2013

Emaii from USEPA A. Foster to D. Keith providing an additionai extension from the 
October 9. 2012 meeting for Respondents to exercise rights under the AOC for dispute 
resolution related to May 22,2012 letter from USEPA. This deadline is being extended 
untii the date in 2014 which is ten days after EPA's issuance of the site's proposed plan 
for public comment.

11/21/2013 Submitted Post-TCRA Inspection Report - October 
2013 Inspection.

11/27/2013 Submitted Armored Cap Enhancement Work Pian.

12/16/2013 TCRA Monthly Progress Report 023 email from J. 
Laolante to V. Leos and five hard copies. 1/10/2014 Email approval of the TCRA Cap Enhancement Work Plan bv V. Leos.

1/10/2014 D. Keith email to V. Leos that Respondents will 
provide anticipated lield schedule as soon as practical.

1/15/2014 TCRA Monthly Progress Report 024 email from J. 
Laolante to V. Leos and five hard cooies.

1/15/2014 Email from J. Laplante to V. Leos relating to TCRA 
Enhancement construction schedule.

1/24/2014 Email from USEPA V. Leos to Anchor QEA (Randy Brown) requesting information on 
what gradation measurements, if any. were being made for the rock being used in the 
TCRA Enhancement Work Plan.

1/28/2014 Email from Anchor QEA (John Laplante) to V. Leos 
in response to USEPA's 1/24/14 email request 
regarding gradation measurements.

2/17/2014 TCRA Monthly Progress Report 025 email from J. 
Laolante to V. Leos and five hard copies.

2/21/2014 Submitted TCRA Annored Cap Enhancement 
Completion Report via email from J. Laplante to V. 
Leos and five hard copies.

2/21/2014 Submitted Post-TCRA Inspection Report - January 
2014 Inspection via email from J. Laplante to V.
Leos and five hard copies.

3/17/2014 TCRA Monthly Progress Report 026 email from J. 
Laolante to V. Leos and five hard cooies.

4/15/2014 TCRA Monthly Progress Report 027 email from J. 
Laolante to V. Leos and five hard cooies.

5/15/2014 TCRA Monthly Progress Report 028 email from J. 
Laplante to V. Leos and five hard copies.

5/21/2014 Submitted Post-TCRA Visual Inspection Report - 
April 2014 via email from J. Laplante to V. Leos and 
five hard cooies.

5/27/2014
Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation controi measures 
as recommended on Respondents' Aprii 2014 Visuai 
inspection Report.

5/28/2014 Email from USEPA V. Leos to D. Keith and J. Laplante approving the vegetation control’ 
measures outlined in Appendix B of Respondents' July 12.2013 Report.

6/16/2014 TCRA Monthly Progress Report 029 email from J. 
Laplante to V. Leos and five hard copies. -

6/17/2014 Notification from USEPA to Respondents that a breach in the perimeter fence was 
identified bv Harris Countv on June 17. 2014.

6/27/2014 Submitted Security Fence Breach/Repair 
Memorandum via emaii to V. Leos and five hard 
cooies.
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7/15/2014 TCRA Monthly Progress Report 030 email from J. 
Laolante to V. Leos and five hard copies.

8/1/2014 Received USEPA's July 29. 2014 demand/biil for collection for payment of response 
costs under AOC.

8/12/2014 Submitted Post-TCRA Semi-Annual Inspection
Report - July 2014 Inspection.

8/12/2014 Received email from USEPA’s Project Manager requesting inspection of areas shown as 
inaccessible in the Julv 2014 report submitted on 8/12/14.

8/15/2014 TCRA Monthly Progress Report 031 email from J. 
Laolante to V. Leos and five hard copies.

8/18/2014 Respondents sent letter to USEPA requesting a full 
cost package to document response costs incurred 
bv USEPA under AOC.

8/26/2014 Submitted Revised Post-TCRA Semi-Annual 
Inspection Report - Julv 2014 Inspection.

8/29/2014 Email from USEPA V. Leos to J. Laplante requesting removal, during next Inspection 
visit, of veaetation arowth that could potentially cover site sianaae.

9/3/2014
Email from J. Laplante to V. Leos in response to 
USEPA email on 8/29/14 confirming that plans 
would be made for vegetation removal around site sianaae.

9/15/2014 TCRA Monthly Progress Report 032 email from J. 
Laolante to V. Leos and five hard copies.

10/6/2014 Email from USEPA V. Leos to D. Keith requesting the Respondents consider a cap 
Inspection following a series of stomt events that passed through the Dallas/Fort Worth 
area.

10/6/2014 Email from D. Keith to V. Leos regarding 
Respondents' plans to conduct visual inspection on 10/9/14.

10/15/2014 TCRA Monthly Progress Report 033 email from J. 
Laolante to V. Leos and five hard copies.

10/28/2014 Submitted Post-TCRA Visual Inspection Report - 
October 2014 via email from D. Keith to V. Leos and 
five hard copies.

10/28/2014 Requested USEPA approval to conduct vegetation 
control via email from D. Keith to V. Leos.

10/28/2014 Email from USEPA V. Leos to D. Keith approving vegetation control measures.

11/17/2014 TCRA Monthly Progress Report 034 email from J. 
Laolante to V. Leos and five hard copies.

12/9/2014
Respondents received an email from Gary Miller on December 9, 2014 stating the gate 
lock combinations for the Respondent's and TXDOTs locks on the TCRA fencing were 
inadvertently released by USEPA. As a result, the Respondents changed locks at all 
gates for the Respondents and TXDOT on December 10.2014.

12/15/2014 TCRA Monthly Progress Report 035 email from J. 
Laplante to V. Leos and five hard copies.

1/15/2015 TCRA Monthly Progress Report 036 email from J. 
Laolante to V. Leos and five hard copies.

1/30/2015

D. Keith coordinated vrith V. Leos by phone and 
email on the TCRA semi-annual inspection progress 
to infom him there was limited access for certain 
areas of the bathymetric survey because of 
persistent low tide conditions. Keith and Leos 
agreed remaining survey data should be collected 
when deeper water conditions occur and those 
areas can be safely accessed, and a complete 
inspection report provided when all of the data are 
available.

2/2/2015 Response from V. Leos to D. Keith acknowledging 1/30/15 email and notifying D. Keith 
and Respondents that V. Leos would like to visit the site during the next survey.

2/16/2015 TCRA Monthly Progress Report 037 email from J. 
Laolante to V. Leos and five hard copies.

2/23/2015
D. Keith notified USEPA V. Leos and G. Miller via 
telephone and email of the presence of derelict skiff 
debris on the surface of the TCRA cap.
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3/2/2015 Received USEPA's February 26. 2015 full cost 
package and revised demand/bill for collection for 
USEPA's resDonse costs under AOC.

■ 3/13/2015 Submitted TCRA Debris Removal Completion
Reoort.

3/16/2015 TCRA Monthly Progress Report 038 email from J. 
Laplante to V. Leos and five hard copies.

4/8/2015 Received email from USEPA forwarding Amended Bill for Collection for USEPA's 
responses costs under AOC.

4/13/2015 0. Keith provided TCRA inspection status update to 
V. Leos via telephone.

4/15/2015 TCRA Monthly Progress Report 039 email from J. 
Laplante to V. Leos and five hard copies.

5/4/2015
Semi'Annual Inspection Report (January - April
2015) and April 2015 Visual Inspection Report 
transmitted by David Keith to V. Leos via email and 
hard copy.

5/15/2015 TCRA Monthly Progress Report 040 email from J. 
Laplante to V. Leos and five hard copies.

5/20/2015

Email from D. Keith to USEPA G. Miller and V. Leos 
providing infomnation on precipitation and flows 
during May 12 and May 13 rain events, indicating 
flows were below the 10-year storm event: and 
notifying USEPA that visual inspection was 
conducted 5/20/15.

5/21/2015
Email from D. Keith to USEPA V. Leos and G. Miller 
describing results of visual inspection conducted on 5/20/15.

5/26/2015 Email from D. Keith to USEPA V. Leos requesting 
approval to complete vegetation control measures.

Response from USPEA V. Leos approving vegetation control plan sent via email to D. 
Keith.

6/12/2015 Email from D. Keith to USEPA Gary Miller regarding 
site inspection of the same date.

6/15/2015 TCRA Monthly Progress Report 041 email from J. 
Laplante to V. Leos and five hard copies.

6/16/2015 Received a Memo to File letter from Valmichael Leos regarding visual cap inspection.

6/17/2015 Email from G. Miller to D. Keith requesting a visual inspection following high water 
conditions in the San Jacinto River.

6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 
correspondence with USEPA on the TCRA be submitted to Garv Miller.

6/18/2015
Email from D. Keith to USEPA G. Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of6/17/2015.

6/19/2015 Email from D. Keith to USEPA G. Miller summarizing 
June 19. 2015 visual inspection, including photos.

6/19/2015
Email from D. Keith to USEPA G. Miller requesting 
approval to conduct routine maintenance oif the 
TCRA cap. including vegetation control and 
placement of additional 1 cy of armor rock.

6/19/2015 Approval provided from USEPA G. Miller to D. Keith via email.

6/22/2015 Submitted letter to USEPA Gary Milter regarding qeotextile.

7/15/2015 TCRA Monthly Progress Report 042 email from J. 
Laplante to Gary Miller and five hard copies.

8/14/2015 Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2015 transmitted by John Laplante to 
Garv Miller via email and five hard copies.
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8/17/2015 TCRA Monthly Progress Report 043 email from J. 
Laplante to Garv Miller and five hard cooies.

9/4/2015 Submitted Draft Planting Plan Memorandum by 
email from D. Keith to G, Miller, with five hard cooies.

9/15/2015 TCRA Monthly Progress Report 044 email from J. 
Laplante to Garv Miller and five hard copies.

10/8/2015 Request to modify TCRA semi-annual inspection 
schedule transmitted via email from D. Keith to 
USEPAG. Miller.

10/8/2015 Approval provided from USEPA G. Miller to D. Keith via email.

10/15/2015 TCRA Monthly Progress Report 045 email from J. 
Laplante to Garv Miller and five hard cooies.

10/26/2015
Email from D. Keith to USEPA G. Miller providing 
estimates of the water level at the TCRA follovring 
recent heavy rains and higher flows.

11/3/2015
Call from USEPA G. Miller to D. Keith requesting a visual inspection of the TCRA 
following heavy rains and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge strikes on the TCRA.

11/5/2015 Email notification from D. Keith to USEPA G. Miller 
regarding results of post-rain visual inspection of 
waste pits conducted on 11/3/15.

11/16/2015 TCRA Monthly Progress Report 046 email from J. 
Laplante to Garv Miller and five hard copies.

11/18/2015
Submitted Post-TCRA Semi-Annual Inspection
Report - October 2015 to Gary Miller and five hard copies.

12/3/2015 Submitted Draft Amendment 1 Operations. 
Monitorina. and Maintenance Plan.

12/10/2015
Call from USEPA G. Miller to D. Keith regarding USEPA observations of the TCRA cap 
in the northwest area, which identified an area of interest where armor rock could not be 
confirmed bv the USEPA inspection team

12/11/2015
Call from USEPA G. Miller to D. Keith requesting additional delineation of the area of 
interested, as well as sediment sampling, and requesting repair of the area as soon as 
possible.

12/15/2015 TCRA Monthly Progress Report 047 email from J. 
Laplante to Garv Miller and five hard cooies.

12/16/2015
Email from USEPA G. Miller to D. Keith requesting a repair plan be developed for the 
area of interest, including delineation of the horizontal extents, collection of sediment 
samples, and schedule for imolementinq the repair.

12/21/2015 Email transmittal of Letter from USEPA C. Ediund notifying Respondents regarding 
failure to submit work plan.12/21/2015 Submitted Draft Repair Work Ran to USEPA.

12/22/2015
Email from USEPA G. Miller to D. Keith providing comments on the Draft Repair Work 
Ran submitted 12/21/2015, and providing conditional approval of the Draft Work Plan 
pendinq USEPA comments being addressed.

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015.

. f
12/23/2015 Email from IP to USEPA concurring with MlMCs 

response to the USEPA letter dated 12/21/2015. -
12/28/2015 Submitted Revised Repair Work Plan. 12/28/2015 Received email aoDroval of Revised Reoair Work Plan from G. Miller of USEPA.

12/29/2015
Received certified Letter via U.S. Mail from Carl Ediund, Director of USEPA Superfund 
Division regarding Failure to Submit Cap Repair Plan. Letter was dated December 21, 
2015.

12/29/2015 Email from USEPA C. Sanchez requesting informaUon on how Emergency Response is 
addressed in the OMMP.

12/29/2015

Conference call between D. Keith and USEPA C. 
Sanchez regarding Emergency Response plan, 
resulting in request by USEPA that a specific 
Emergency Response plan be developed to 
supplement the OMMP.
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1/15/2016 TCRA Monthly Progress Report 048 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/15/2016 Submitted Figure showing the maintenance area 
from J. Laplante to USEPA G. Miller via email.

1/15/2016 Submitted Draft Emergency Response Addendum to 
the OMM Plan from J. Laplante to USEPA G. Miller 
via email and five hard cobles.

1/26/2016 Submitted TCRA Armored Cap Enhancement 
Completion Report via email from J. Laplante to 
USEPA G. Miller and five hard copies.

2/9/2016 Email from USEPA G. Miller to D. Keith with a map depicting the area covered by the 
USEPA dive team durino their inspection in December.

2/16/2016 TCRA Monthly Progress Report 049 email from J. 
Laplante to USEPA G. Miller and five hard copies.

2/16/2016

Email from D. Keith to USEPA G. Miller 
acknowledging USEPA's email on same date 
directing Respondents to modify the TCRA OMM 
Plan, including adding video surveillance and 
installation of additional wamino buoys.

2/16/2016
Email from USEPA G. Miller to D. Keith directing Respondents to 1) implement an 
armored cap surveillance program; 2) prepare a work plan and install additional warning 
buoys: 3) increase the frequency of cap inspections to quarterly until further notice.

2/16/2016 Letter describing proposed site buoy enhancements 
transmitted by email and hard copy from D. Keith to 
USEPA G. Miller.

2/23/2016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed buoy 
enhancements described in Respondents 2/16/16 letter.

2/29/2016 Email from USEPA G. Miller to D. Keith providing a copy of the USEPA dive team report 
of December 2015 TCRA inspection.

2/29/2016 Submitted Addendum 2 to the OMM Plan, camera 
security system from J. Laplante to USEPA G. Miller 
via email and five hard copies.

3/4/2016 Email from USEPA G. Miller to D. Keith approving Addendum 2 to the OMM Plan, 
camera security system, subject to USEPA modifications detailed in the email.

3/4/2016
Email from D. Keith to USEPA G. Miller notifying 
USEPA that five small areas of visible geotextile 
were seen during recent visual inspection conducted 
durinq an unusually low tide event.

3/4/2016
Email from USEPA G. Miller to D. Keith acknowledging notification about five small 
areas of visible geotextile and requesting Respondents proceed with delineating these 
areas and placing additional rock as necessary.

3/7/2016
Email from D. Keith to USEPA G. Miller notifying 
USEPA that armored cap porewater samplers 
planned to be installed during the week of April 4. 
2016.

3/7/2016
Email from USEPA G. Miller to D. Keith acknowledging notification about upcoming 
porewater sampler deployment, and notifying Respondents that USEPA will complete 
their TCRA cap inspection prior to porewater sampler installation.

3/15/2016 TCRA Monthly Progress Report 050 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/15/2016
Email from J. Uplante to USEPA G. Miller 
describing proposed additional probing of the TCRA 
armored cap in the eastern cell of the historic imooundment.

3/15/2016 Email from USEPA G. Miller to D. Keith and J. Laplante approving the proposed 
additional probing described in the work plan submitted on this date.

3/21/2016
Email from D. Keith to USEPA 6. Miller providing 
work plan for conducting additional rock placement 
for maintenance of the TCRA armored cap.

3/21/2016 Email from USEPA G. Miller to D. Keith approving maintenance work plan that was 
submitted to USEPA on this date.

4/15/2016 TCRA Monthly Progress Report 051 email from J. 
Laplante to USEPA G. Miller and five hard copies.

4/19/2016 Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report via email from J. 
Laplante to USEPA G. Miller, with hard copies.

4/20/2016 Email from USEPA G. Miller to J. Laplante acknowtedging J. Laplante's submittal sent 
on April 19, 2016.

4/19/2016 Email from D. Keith to USEPA G. Miller responding 
to USEPA’s questions on the same date.

4/19/2016 Email from USEPA G. Miller to D. Keith regarding community questions on float anchors, 
as well as, storm return interval for recent flood event.

4/19/2016

Email from D. Keith to USEPA G. Miller 
recommending completing inspection and installing 
porewater samplers during week of May 2.2016 in 
light of current river stage and flooding conditions in 
Houston.
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4/26/2016

Email from D. Keith to USEPA G. Miller discussing 
visual inspection of the TCRA cap that was 
completed after 6ood waters had receded, the status 
of the temporary buoys, and the condition of the new 
groundwater well that was installed.

4/28/2016
Email from D. Keith to USEPA G. Miller confirming 
that a representative of the Respondents would be 
available to meet with USEPA during their requested 
visual insoection.

4/28/2016 Phone call from USEPA G. Miller to D. Keith discussing proposed USEPA visual 
inspection of the armored cap on Wednesday May 4, 2016.

4/29/2016
Phone call from USEPA G. Miller to D. Keith requesting a conference call between 
Anchor QEA, USEPA, and USAGE to discuss visual observations made by Anchor QEA 
of the damaged cap area that was identified and repaired during December 2015.

5/7/2016 Email from D. Keith to USEPA G. Miller notifying 
USEPA of a potential trespasser seen on security 
cameras at Site.

5/8/2016
Email from D. Keith to USEPA G. Miller clarifying 
that people seen on security cameras on May 7,
2016 were sampling staff associated with the 
Respondents' work.

5/9/2016 Email from USEPA G. Miller to D. Keith acknowledging D. Keith's clarification sent on 
Mays, 2016.

5/16/2016 TCRA Monthly Progress Report 052 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/17/2016 Email from USEPA G. Miller to J. Laplante acknowledging J. Laplante's submittal sent 
on May 16, 2016.

5/16/2016
Email from D. Keith to USEPA G. Miller notifying 
USEPA about one area of interest where 
maintenance should be conducted, which was 
identified during a May 13, 2016 probing inspection.

5/17/2016 Email from USEPA G. Miller to D. Keith approving proposal to perform maintenance in 
area of interest identified by May 13, 2016 probing.

5/16/2016
Email from D. Keith to USEPA G. Miller providing 
comparison of survey data within area of interest 
identified by USEPA on December 10, 2015, for use 
bv USEPA.

5/19/2016 Email from D. Keith to USEPA G. Miller providing 
probing results from May 13. 2016 probing event.

5/19/2016 Email from USEPA G. Miller to D. Keith requesting GPS coordinates for 2013 
maintenance area and March 2016 probing locations.

5/20/2016 Email from D. Keith to USEPA G. Miller providing 
GPS coordinates requested by USEPA in their May 
19. 2016 email.

5/24/2016
Email from USEPA G. Miller to D. Keith providing USEPA Dive Team Summary Report 
dated /tpril 2016, and requesting a repair plan be developed for areas identified in the 
USEPA Dive Team Summary Report.

5/25/2016
Email from D. Keith to USEPA G. Miller requesting 
discussion on some of the items noted in the USEPA 
Dive Team Summary Report dated April 2016. -•

5/26/2016 Submitted Post-TCRA Quarterly Inspection Report - 
Aoril 2016.

6/2/2016
Phone call from USEPA G. Miller to D. Keith requesting a work plan for post-storm
TCRA armored cap inspection and maintenance, including probing to be conducted in 
the submerged portion of the Western Cell and the Northwestern Area.

6/3/2016
Email from D. Keith in response to USEPA email 
from G. Miller on this same date, acknowledging that 
Respondents would retrieve displaced buoys.

6/3/206 Email from USEPA G. Miller to D. Keith requesting perimeter buoys, which had been 
displaced by recent storm, be removed from Southwest Shipyard facility.

6/6/2016 Submitted TCRA-Armored Cap - Response to 
Request Regarding Dive Team Summary Report
Apnl 3-9. 2016.
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6/6/2016 Email from D. Keith to USEPA G. Miller summarizing 
activities conducted on Northern Impoundments on 
June 2. 2016.

6/6/2016
Email from USEPA G. Miller to D. Keith requesting visual inspection and inspection work 
plan for western portion of the TCRA armored cap using same procedures as previously 
used for the eastern portion of the TCRA armored cap. Requested plan due to USEPA 
on June 10. 2016.

6/6/2016 Email from USEPA G. Miller to D. Keith requesting a visual inspection be conducted on 
June 7. 2016.

6/8/2016

Email from D. Keith to USEPA G. Miller describing 
observations from the USEPA-requested visual 
inspection conducted on June 7,2016, and plans to 
address misaligned camera, removal of debris, 
replacement of buoys, realignment of sign, and 
placement of rock on top of surplus geotextile 
overlying the TCRA amnored cap.

6/9/2016 Email from USEPA G. Miller to D. Keith approving the maintenance items described in 
email from D. Keith dated June 8, 2016.

6/10/2016 Submitted Plan for Additional Cap Probing of the 
TCRA Armored Cap.

6/10/2016 Email from USEPA G. Miller to J. Laplante approving Ran for Additional Cap Probing 
that was submitted to USEPA on this date.

6/15/2016 TCRA Monthly Progress Report 053 email from J. 
Laplante to USEPA G. Miller and five hard copies.

6/15/2016
Email from D. Keith to USEPA G. Miller describing 
results of the AOI probing, and identifying seven 
areas where maintenance will be performed, as well 
as details on the planned maintenance.

6/15/2016
Email from USEPA G. Miller to D. Keith approving the planned maintenance described in 
the email from D. Keith of the same date, subject to the requirement that C-tock be used 
in AOI-22.

6/21/2016 Email from D. Keith to USEPA G. Miller providing 
daily reports for work conducted at the Site between 
June 14 and June 17.2016.

7/14/2016 Submitted TCRA Armored Cap Probing and 
Maintenance Completion Report.

7/15/2016 TCRA Monthly Progress Report 054 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/9/2016 Email from D. Keith to USEPA G. Miller regarding 
Quarterlv Insoection Reoort.

8/9/2016 Email from USEPA G. Miller to D. Keith approving waiting for higher tides to allow 
access to shallower parts of the Eastern Cell.

8/15/2016 TCRA Monthly Progress Report 055 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/24/2016
Notification to USEPA G. Miller from D. Keith that 
manual probing of the armored cap would be 
conducted in several areas of interest.

8/25/2016

Voicemail from J. Laplante to G. Miller notifying 
USEPA that two small areas were Identified during 
probing where geotextile and armor rock were 
present, but additional armor rock was needed to 
meet the TCRA design armor rock thickness, as well 
as the Respondents intent to place additional rock in 
these areas on August 26. 2016.

8/26/2016 Voicemail from G. Miller to J. Laplante requesting email notification of the findings and 
Respondents' intent to place additional armor rock.

8/26/2016 Email from J. Laplante to USEPA G. Miller re-statIng 
the information provided via voicemail on August 25, 2016.

8/26/2016 Email from G. Miller to J. Laplante approving Respondents' plan to place additional 
armor rock over the areas of Interest described in the email from J. Laplante.

9/15/2016 TCRA Monthly Progress Report 056 email from J. 
Laplante to USEPA G. Miller and five hard copies.

9/20/2016 Submitted Post-TCRA Quarterly Inspection Report - 
July and August 2016.
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9/28/2016
Email from USEPA A. Foster to D. Keith and G. Miller extending the time for the 
Respondents to exercise their rights under the Order to dispute USEPA's actions related 
to USEPA's May 22. 2012 letter to a date that is ten days after issuance of USEPA's 
final Record of Decision for the site.

10/6/2016
Email from D. Keith to USEPA G. Mllier notifying 
USEPA of Respondent's desire to conduct quarterly 
inspection starting 10/7/2016 to take advantage of 
hiqh tides

10/6/2016 Email from USEPA G. Miller to 0. Keith approving the plan to conduct survey as outlined 
in email from D. Keith.

10/11/2016 Call from USEPA G. Miller to D. Keith to discuss recent inspection report, and the 
observed scour in the river channel outside the footprint of the TCRA armored can.

10/12/2016
Email from USEPA A. Foster to A. Axe and G. Miller extending the time for the 
Respondent's to exercise their rights under the Order to dispute USEPA's actions 
related to the USEPA's May 22,2012 letter to a date that is forty-five days after issuance 
of USEPA's final Record of Decision for the site.

10/17/2016 TCRA Monthly Progress Report 057 email from J. 
Laplante to USEPA G. Miller and five hard copies.

10/27/2016 Email from USEPA G. Miller to D. Keith requesting a work plan to be submitted for 
Channel Maintenance in the San Jacinto River adjacent to the TCRA Armored Cap.

11/1/2016 Email from J. Laplante to G. Miller providing date of 
April Cap Survey.

11/1/2016 Email from USEPA G. Miller to D. Keith and J. Laplante regarding the date of April 2016 
San Jacinto Cap Survev.

11/7/2016 Submitted Work Plan for Channel Maintenance to 
USEPA G. Miller from J. Laplante via email and hard 
copy.

11/10/2016 Email from G. Miller to J. Laplante providing comments and requesting modifications to 
the Channel Maintenance Work Plan submitted 11/7/2016.

11/15/2016 Emaij from J. Laplante to G. Miller providing Revised 
Channel Maintenance Work Plan.

11/16/2016 Email from G. Miller to J. Laplante and D. Keith approving the Channel Maintenance 
Work Ran.

11/15/2016 TCRA Monthly Progress Report 058 email from J. 
Laplante to USEPA G. Miller and 6ve hard copies.

12/14/2016 Submitted Post-TCRA Quarterly Inspection Report - 
October 2016.

12/15/2016 TCRA Monthly Progress Report 059 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/17/2017 TCRA Monthly Progress Report 060 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/23/2017 Email from D. Keith to G. Miller providing status 
report on the ongoing Channel Maintenance efforts.

1/23/2017
Email from D. Keith to G. Miller notifying USEPA of 
some maintenance areas that were identified during 
low-tide visual inspection conducted on this same 
date.

1/24/2017 Email from G. Miller to D. Keith acknowledging D. Keith's 1/23/17 notification.

1/26/2017
Email from D. Keith to G. Miller providing 
maintenance work plan for addressing areas 
identified during the January 23.2017 visual insoection.

1/26/2017 Email from G. Miller to D. Keith approving maintenance work plan that was transmitted to 
USEPA on same date.

2/2/2017

Email from J. Uplante to G. Miller notifying USEPA 
of an area in the eastern cell, which was identified 
by the recent bathymetric survey, that will be probed 
to confirm the presence of the required thickness of 
the armored dap, as well as a plan for placement of 
additional rock, if necessary, in the area to be 
probed.

2/2/2017
Email from G. Miller to J. Laplante approving plan for confirmatory probing and 
additional rock placement, if necessary, as described in the email from J. Laplante on 
the same date.

2/9/2017
Email from D. Keith to G. Miller notifying USEPA that 
a visual inspection would be conducted on this same 
date, in response to USEPA request also made on 
this same date.

2/9/2017 Email from G. Miller to D. Keith requesting a visual inspection following a question filed 
with TCEQ from an individual about the integrity of the armored cap.
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2/10/2017
Email from D. Keith to G. Miller regarding resuits of 
visual inspection conducted on 2/9/17, which did not 
identify any deficiencies in the armored cap.

2/15/2017 TCRA Monthiy Progress Report 061 email from J. 
Laplante to USEPA G. Miller and five hard copies.

2/27/2017
Submitted Post-TCRA Quarterty Inspection Report - 
January 2017 (which included the January 2017 
Probing and Maintenance Completion Report as 
Attachment 1).

3/7/2017 Received a letter by certified mail from Gary Miller dated March 2, 2017, regarding the 
Respondents' financial assurance responsibilities for the RI/FS and Time Critical 
Removal Action.

3/10/2017 Channel Maintenance Completion Report sent via 
email and hard copies from J. Laplante to USEPA G. 
Miller.

3/15/2017 TCRA Monthly Progress Report 062 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/20/2017 Submitted updated financial assurance infomtation 
on behalf of IP in response to USEPA letter dated 
March 2. 2017.

3/24/2017 Submitted updated financial assurance information 
on behalf of MIMC in response to USEPA letter 
dated March 2.2017. '

4/17/2017 TCRA Monthly Progress Report 063 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/1/2017 Email from D. Keith to G. Miller describing proposed 
vegetation control to be conducted on Thursday and 
Friday. Mav 4 and Mav 5. 2017.

5/3/2017
Email from D. Keith to G. Miller requesting approval 
of vegetation control measures described in May 1, 
2017 email on same subject.

5/3/2017 Email from G. Miller to D. Keith approving vegetation control measures proposed in the 
May 1,2017 email.

5/12/2017
Email from D. Keith to G. Miller providing the 
number of signs on the armored cap and fencing 
that are being replaced because of weathering and fadina.

5/15/2017 TCRA Monthly Progress Report 064 email from J. 
Laplante to USEPA G. Miller and five hard copies.

5/26/2017 Submitted Post-TCRA Quarterly Inspection Report - 
Aoril 2017.

6/5/2017
Email from D. Keith to USEPA G. Miller noUfying 
USEPA that Respondents would be conducting 
vegetation control on the armored cap on June 7, 2017.

6/7/2017
Email from D. Keith to USEPA G. Miller notifying 
USEPA that Respondents would be replacing signs 
on June 8 and possibly June 9, 2017.

6/15/2017 TCRA Monthly Progress Report 065 email from J. 
Laplante to USEPA G. Miller and five hard copies.

6/16/2017 Email from USEPA G. Miller to D. Keith requesting Respondents prepare a work plan to 
investigate cap integrity In response to a photo supplied by the public showing a tugboat 
ooeratinq in the vicinitv of the armored cao.
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6/16/2017

Email from D. Keith to G. Miller responding to
USEPA inquiry made this date, notifying USEPA that 
Respondents would review and provide security 
camera video, because the tugboat appeared to be 
operating outside the limits of the perimeter buoys.

6/19/2017 Email from USEPA C. Sanchez acknowledging that Respondent would provide security 
video.

6/20/2017

Email from D. Keith to G. Miller and C. Sanchez 
providing security camera video of tugboat 
operations on June 15, 2017, showing that the 
tugboat was operating outside of the perimeter 
buovs. awav from the armored cap.

6/21/2017 Email from G. Miller to D. Keith acknowledging receipt of video and agreeing that the 
work plan requested by USEPA on June 16, 2017 is not necessary.

7/17/2017 TCRA Monthly Progress Report 066 email from J. 
Laplante to USEPA G. Miller and five hard copies.

7/24/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection.

8/2/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection.

8/2/2017 Email from G. Miller to D. Keith acknowledging receipt of email.

8/3/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection.

8/3/2017 Email from G. Miller to D. Keith acknowledging receipt of email.

8/9/2017 Email from D. Keith to USEPA G. Miller providing 
status update on TCRA quarterly inspection.

8/9/2017 Email from G. Miller lo D. Keith acknowledging receipt of email.

8/15/2017 TCRA Monthly Progress Report 067 email from J. 
Laplante to USEPA G. Miller and five hard copies.

8/23/2017 Call from USEPA G. Miller to D. Keith discussing potential need for a visual inspection of 
the site after Trooical Storm Harvev.

8/24/2017 Submitted Post-TCRA Quarterly Inspection Report - 
July 2017.

8/24/2017
Email from D. Keith to USEPA G. Miller informing 
USEPA about Respondents' plans to inspect the 
site, and if necessary, perform a survey following 
Tropical Storm Harvey.

8/27/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for this date.

8/28/2017 Response from D. Keith to USEPA G. Miller's
8/28/17 email providing a link to the river gage data 
for the San Jacinto River at US90.

8/28/2017 Email from USEPA 6. Miller to D. Keith providing information on temporary USGS river 
stage gage Installed at 1-10.

8/29/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for 8/28/2017.

8/29/2017 Email from D. Keith to USEPA G. Miller providing 
security camera photos from site for this,date.

8/30/2017
Response from D. Keith to USEPA G. Miller's 
8/30/2017 email indicating the Lake Houston dam 
gage was not responding, but that the US90 gage 
indicated a flood return interval of 500 years.

8/30/2017 Email from USEPA G. Miller requesting flow rate and return interval storm information 
from Lake Houston dam gage.

9/1/2017 Photo from Houston Transtar Camera on the 1-10 
bridge showing the San Jacinto River and the site, 
sent via email from D. Keith to G. Miller.
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9/1/2017

Email from D. Keith to USEPA G. Miller informing 
USEPA about Respondents' initial visual 
observations and providing photos of site conditions 
and discussing Respondents' intent to perfomi 
maintenance along the southern and central berms 
in response to flooding from Hurricane Harvey.

9/2/2017 Email from D. Keith to G. Miller informing USEPA of 
Respondents' intent to perform a fence inspection 
either today or tomorrow.

9/2/2017 Email from G. Miller to D. Keith requesting status of the security fence and gates at the 
site.

9/14/2017 Email from D. Keith to G. Miller with attached 
orocedures fordiver samplinq at San Jacinto.

9/14/2017 Email from G. Miller to D. Keith approving diver sampling procedures transmitted via 
email from D. Keith on this same date.

9/15/2017 TCRA Monthly Progress Report 068 email from J. 
Laplante to USEPA G..Miller and five hard copies.

9/15/2017 Email from D. Keith to G. Miller with attached map 
showing location where surface samples were 
collected on September 7.2017.

9/15/2017 Email from USEPA G. Miller to D. Keith requesting map of locations where surface 
samples were collected on September 7, 2017.

9/15/2017
Email from D. Keith to G. Miller providing preliminary 
results from sediment and surface water sampling 
conducted on September 7, 2017.

9/15/2017 Email from J. Laplante to G. Miller providing post 
Harvev Armored Cap Maintenance Plan.

9/15/2017 Email from USEPA G. Miller to J. Laplante approving the post Harvey Armored Cap 
Maintenance Plan.

9/18/2017
Email from D. Keith to G. Miller providing preliminary 
results from sediment sampling conducted on 
September 11.2017.

9/22/2017 Email from D. Keith to G. Miller providing update on 
status of work plan for Channel Maintenance.

9/27/2017
Email from 0. Keith to G. Miller providing validated 
data results from September 7 and September 11 
samolina events.

9/28/2017

Email from D. Keith to G. Miller summarizing 
preliminary dive team sampling results for sampling 
conducted on September 15, 2017, and directing 
USEPA to a link to download these preliminary results.

9/29/2017 Sediment Sampling and Analysis Plan Addendum 
submitted by J. Sampson to G. Miller.

9/29/2017 USEPA approved Sediment Sampling Plan.

10/3/2017 Email from D. Keith to G. Miller providing validated 
data results from sampling conducted on September 
15.2017.

10/5/2017 Email from J. Laplante to G. Miller providing
Channel Maintenance Work Plan.

10/9/2017 Email from G. Miller to D. Keith providing comments on the Channel Maintenance work 
Dian.

10/6/2017
Email from J. Laplante to G. Miller responding to 
request for surface area of increased bed elevation 
outside of the footprint of the TCRA armored cap.

10/6/2017 Email and clarification from USEPA G. Miller to J. Laplante requesting the surface area 
of the post-Harvey survey where the elevation has increased 1 foot or more outside of 
the footprint of the TCRA armored cap.

10/6/2017 Email from D. Keith to G. Miller providing post- 
Harvey Inspection and Maintenance Completion 
Report.

10/16/2017 TCRA Monthly Progress Report 069 email from J. 
Laplante to USEPA G. Miller and five hard copies.

10/18/2017
Email from J. Laplante to G. Miller submitting
Revised Plan for /Lrmor Rock Placement to USEPA
G. Miller and five hard copies.

10/18/2017 Email from G. Miller to D. Keith approving the channel maintenance work plan submitted 
this same date.
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10/25/2017

Email from D. Keith to G. Miiier providing visuai 
inspection resuits from this date, in response to 
USEPA request, indicating that the buoys were in 
place and that there were no signs of movement on 
the edge of the armored cap in the northwestern 
area.

10/25/2017 Email from G. Miller to D. Keith requesting visual inspection of buoys along the eastern 
edge of the TCRA armored cap. and the edge of the cap along the northwestern area.

-
10/26/2017 Email from G. Miller to D. Keith requesting electronic map data to assist USEPA In their 

Diannina of a future dive inspection.

10/27/2017
Emaii from D. Keith to G, Miiier discussing ongoing 
maintenance activities and suggesting the next 
quarterly inspection be conducted in January 2018.

10/27/2017 Email from G. Miller to D. Keith requesting information on the planned date of the next 
quarterly inspection.

10/31/2017 Email from G. Miller to D. Keith confirming January 2018 date for next quarterly 
insoection. and reouestina status uodate on uDComina channel maintenance.

11/1/2017 Emaii from D. Keith to G. Miller providing an update 
on the anticipated schedule to begin channei 
maintenance.

11/2/2017

Email from D. Keith to G. Miller providing an update 
on the anticipated schedule to begin channel 
maintenance, and notifying USEPA of the 
Respondents’ intent to use Bertucci Contracting 
Company as the contractor for channel 
maintenance.

11/6/2017
Email from D. Keith to G. Miller providing a revised 
update on the anticipated schedule to begin channel 
maintenance.

11/8/2017
Emaii from D. Keith to G. Miiier providing a revised 
update on the anticipated schedule to begin channel 
maintenance.

11/15/2017 TCRA Monthly Progress Report 070 email from J. 
Laplante to USEPA G. Miller and five hard copies.

11/15/2017
Request from USEPA G. Miller requesting a summary on the amount of rock used during 
the Hurricane Harvey response, and the amount of rock available in the stockpile for 
future maintenance.

11/22/2017 Email from D. Keith to USEPA G. Miller providing 
status update on channel maintenance activities.

12/1/2017 Email from 0. Keith to USEPA G. Miller providing 
status update on channel maintenance activities.

12/4/2017
Email from D. Keith to USEPA G. Miller requesting 
that USEPA clarify statements in the ROD and 
public comments regarding dioxin/furan 
concentrations in surface water.

12/5/2017 Email from USEPA G. Miller to D. Keith confirming receipt of 12/4/2017 email.

12/11/2017
Email from D. Keith to USEPA G. Miller clarifying the 
amount of rock used during recent channel 
maintenance, and confirming maintenance work was 
completed on 12/4/2017.

12/13/2017
Email from D. Keith to USEPA G. Miller providing 
additional details on the amount of armor rock 
remaining in the of^ite stockpile area.

12/15/2017 TCRA Monthly Progress Report 071 email from J. 
Laplante to USEPA G. Miller and five hard copies.

1/2/2018 Email from D. Keith to G. Miller notifying USEPA of 
UDComino auarterlv survey activities.

1/16/2018 TCRA Monthly Progress Report 072 email from J. 
Laplante to USEPA G. Miller and five hard copies.
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1/30/2018
Email from D. Keith to G. Miller providing an update 
on the status of inspection activities, including the 
need for a change in tides/\«eather before the 
hydrographic survey can be completed.

1/31/2018 Email from USEPA G. Miller to D. Keith acknowledging 1/30/2018 email and requesting 
that the inspection be completed as conditions allow.

2/15/2018 TCRA Monthly Progress Report 073 email from J. 
Laplante to USEPA G. Miller and five hard copies.

2/21/2018 Email from USEPA G. Miller to D. Keith requesting that TCRA signs be further secured 
from the wind and asking for an update on the status of the inspection surveys.

2/23/2018
Email from D. Keith to G. Miller providing an update 
on the status of inspection activities indicating that 
the weather has still not been favorable for 
completina survev data collection.

3/9/2018
Response from D. Keith to G. Miller via email 
indicating that the survey work was recently 
completed and that the report is being prepared.

3/9/2018 Email from USEPA G. Miller to D. Keith requesting a status update on the TCRA 
inspection survey work.

3/13/2018
Email from D. Keith to G. Miller notifying USEPA 
that, based on the recent survey work, the 
Respondents will conduct probing of two cap areas 
in the north oart of the eastern cell.

3/15/2018 TCRA Monthly Progress Report 074 email from J. 
Laplante to USEPA G. Miller and five hard copies.

3/15/2018
Email from D. Keith to USEPA G. Miller notifying 
USEPA of the need to conduct maintenance in 
several small areas where geotextile was visible but 
the design annor thickness was not present.

3/16/2018 Phone call and email from USEPA G. Miller to D. Keith approving maintenance work.

3/19/2018 Email from 0. Keith to USEPA G. Miller notifying 
USEPA that maintenance activities were complete.

3/27/2018 Submitted Post>TCRA Quarterly Inspection Report - 
January 2018 via email and hard codv.

3/29/2018 Submitted Post-Harvey Channel Maintenance 
Completion Report via email and hard copy.

4/16/2018 TCRA Monthly Progress Report 075 email from J. 
Laplante to USEPA G. Miller and five hard copies.

4/19/2018
Email from J. Laplante to G. Miller indicating 
Respondent’s Intent to conduct probing as part of 
the current auarterlv inspection process.

4/20/2018 Email from G. Miller to J. Laplante approving proposed probing and requesting 
infonnation to support USEPA dive planning.

4/25/2018
Email from J. Laplante to G. Miller providing results 
of probing, which did not identify any need for cap 
maintenance

4/25/2018 Email response from G. Miller to J. Laplante with additional follow-up questions about 
the area that was identified for probing.

4/25/2018 Email from J. Laplante to G. Miller providing 
responses to USEPA follow-up questions that were 
transmitted via email this same date.

4/25/2018 Email response from G. Miller to J. Laplante acknowledging responses to USEPA 
questions.

4/27/2018 Email from D. Keith to USEPA G. Miller providing 
electronic files and responding to USEPA questions 
reqardina same.

3/22/2018 Email from USEPA G. Miller to D. Keith regarding SJWP Dive Planning Meeting Follow
up.

5/9/2018
Email from J. Laplante to G. Miller submitting Post- 
TCRA Quarterly Inspection Report - April 2018 via 
email; hard copies submitted through FedEx.

5/9/2018 Email from G. Miller to J. Laplante acknowtedging receipt of Inspection Report.

5/15/2018 TCRA Monthly Progress Report 076 email from J. 
Uplante to USEPA G. Miller and five hard copies.

5/17/2018 Email from G. Mder to J. Laplante acknowledging receipt of Monthly Report and 
requesting that USEPA Gary Baumgarten be added to the distribution list for the report.
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

5/17/2018
Email from J. Laplante to G. Miller acknowledging 
that Gary Baumgarten will be added to the TCRA 
Monthly Report distribution list.

5/23/2018

Email from D. Keith to G. Miller discussing 
Respondents' intent to support USEPA dive team by 
providing a boat, sample handling support, 
analytical laboratory coordination and data 
management.

5/24/2018 Email from G. Miller to D. Keith acknowledging Respondents' intent to support the dive 
team inspection and providing planned inspection date starting the week of 6/4/2018.

5/23/2018 Email from G. Miller to D. Keith expressing community concern regarding refrigerator 
located at SJRWP site, and requesting its removal.

5/23/2018
Email from D. Keith to G. Miller expressing 
Respondents' plan to remove the refrigerator during 
vegetation maintenance activities.

5/23/2018 Email from G. Miller to D. Keith acknowledging Respondents' plan to remove refrigerator.

5/29/2018
Email from D. Keith to G. Miller providing Emergency 
Response Work Plan as an example document that 
could be a model for a TCRA OMM addendum that 
would address Hurricane Preparation.

6/6/2018

Email from D. Keith to G. Miller expressing 
Respondents' concern about USEPA dive team 
inspection techniques, and reiterating Respondents' 
desire to protect the integrity of the cap during the 
inspection.

6/15/2018 TCRA Monthly Progress Report 077 email from J. 
Laplante to USEPA G. Miller and five hard copies.

6/28/2018 Preliminary Dive Team data submitted by D. Keith to 
G. Miller via email.

6/28/2018 Email from G. Miller to D. Keith acknowledging receipt of data and requesting a 
discussion to review next steps.

6/29/2018 Email from G. Miller to D. Keith summarizing USEPA observations during their dive 
survey and reauestinq Respondents prepare a maintenance olan.

7/2/2018
Email from 0. Keith to G. Miller notifying USEPA of 
Respondents intent to apply additional herbicide on 
Julv 3. 2018.

7/5/2018 Email from G. Miller to D. Keith requesting Respondents proceed with additional 
herbicide application.

7/6/2018
Submitted Post USEPA Dive Inspection
Maintenance plan to USEPA on July 6. 2018 email 
from J. Laplante to G. Miller.

7/6/2018 Email from G. Miller to D. Keith approving data collection plan described in the USEPA 
Dive Inspection Maintenance plan submitted this same day.

7/9/2018 Email from G. Miller to D. Keith requesting response to technical questions on the 
proposed data collection described in the USEPA Dive Inspection Maintenance Plan.

7/9/2018
Email from J. Laplante to USEPA G. Miller providing 
responses to technical questions submitted this 
same day on USEPA Dive Inspection Maintenance 
olan.

7/11/2018
Email from J. Laplante to USEPA G. Miller providing 
Respondents' intent to proceed with land-based 
maintenance approach based on evaluation of data 
collected in accordance with the Work Plan.

7/12/2018 Email from USEPA G. Miller to D. Keith approving the Work Plan submitted on July 6, 
2018 and in accordance with the July 11. 2018 email from J. Laplante. -

7/12/2018
Email from D. Keith to USEPA G. Miller providing 
responses to TCEQ questions on the maintenance 
aboroach.

7/12/2018 Email from USEPA G. Miller to D. Keith providing questions from TCEQ on the proposed 
maintenance activities.

7/12/2018
Email from J. Laplante to USEPA G. Miller providing 
responses to Hams County questions on the 
maintenance approach.

7/12/2018 Email from G. Miller to D. Keith providing questions 6-om Harris County on the proposed 
maintenance activities.
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'Respondents 
SubmEttai Date' Respondents Comnriuiil^lon Summary Response from 
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USEPA Communit^lon Summary Notes

7/12/2018

Email from D. Keith to USEPA G. Miller- 
acknowledging USEPA’s'approval of the July 6,
2018 Work'Plan, with Respondents' Intent to, 
mobilize for maintenance Juiy .16,2018, weaiher 
oennittina. - ' T . •

7/12/2018 Erriail froin G. Miller to D. Keith approving the work as described in the Work Plan 
submitted on July 6 and in accordance with the email description provided by J. 
Laplanteto G; Miller on July. 11, 2018. '

L ■

' 7/16/2018. TCRA Monthly Progress Report 078 email from J.; 
Lapiante to USEPA G. Miller aiitl five hard copies.

7/19/2018

Email from D.'Keith to USEPA John Meyer,regarding 
planhed USEPA wsit to Site on July 20,2018. 
reminding USEPA of ongoing maintenance 
consbuctipn activities and confirming that USEPA 
vifould be responsible for Health and S^ety of their ■ 
vigors. '

7/19/2018 .
Email from USEPA J: Meyer to D. Keith acknowledging that USEPA vrould be 
responsible for Health and Safety for their visitors during the planned site visit on July 
20,2018.

■

8/10/2018
Eirail from J. Lapia’hte to USEPA G. Miller and G. 
Baumgarten with proposed plan to Install additional 
vents in the Western Cell of the armored cap.,'.

8/14/2018 Email from USEPA G. Miller to J. Laplante and D. Keith providing comments from
USAGE on the plan to install additional vents in the Western Cell of the armored cap.

8/15/2018 TCRA Monthly Progress Report 079 email from J. 
ijplante to liSEPA G: Miller and five hard copies. .

8/15/2018
Email .from J. Laplante to USEPA G. Miller providing 
a revised riiap'for the verit installation plan in 
^ponse to USACE'commehts'transmitted by' 
USEPAonAuaust14.'2018. ■

8/17/2018 Email from USEPA G. Miller to J. Laplante confirming revised map addresses USAGE 
comments, and providing additional comments froifr USEPA on the vent installation plan.

8/20/2018
Email froin J. Laplarite to USEPA G. Miller providing 
revised vent Instajlatiori plan to address comments 
receive'd'frorin USEPA on August 17, 2018.

, 8/23/2018 Email from USEPA G. Miller to J. Laplante and D. Keith approving the vent installation ■ 
plan and providing authorization to proceed with vent installation.

8/21/2018 Submitted validated results froifi USEPA dive team. 
Sjampiing event and the Respondents’ split samples.

9/17/2018 TCR/t'Monthly Progress, Report 080 email froin J. 
Lapla'nte to USEPA G. Mller and five hart copies.

10/9/2018
Email from J. Laplante to.USEPA G. tei^mgarten 
stating vire do not have any equipment working on or 
near, the site right now, in response to USEPA email 
receiVedthisWme'day'.- ' ,

10/9/2018
Email from USEPA G. Baumgarten regarding equipment on a barge asking whether it is 
related to the bathymetric and topographic survey work or any other work going on at 
the site.

10/9/2018
Email from J.'Sampson to.USEPA G: Baumgarten 
indicating that the database has been updated with 
R^pondente-sample duplicates from dive t^m 
insoecUon/

-■

10/15/2018 Submitted TCRA Monthly Progress Report No: 081 
on October 15. 2018. ” .

11/2/2018
Subniitted TCRA /iSmored Cap Post USEPA Dive 
Inspection Maintenance and ,Veht' Installation 
Completion RepoHrC ,

11/5/2018 Submitted Post-TCRA Quarterly Inspection Report - Julv2018:-

11/5/2018
Email fronn J. Laplante to USEPA ,G: tourngarten - 
notifying ,USEPA of Respondents^ Intent to probe two 
areas of interest identified followirig review of the Q4 
inspection survev data:

I

•••*
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

11/7/2018

Email from W. Mears to USEPA G. Baumgarten 
notifying USEPA of Respondents' intent to place 
additional amior rock on November 8, 2018, in 2 
small areas of the Eastern Cell, and 2 small areas of 
the submerged Northwestern Slope where the full 
thickness of armor rock could not be confirmed 
during probing conducted November 6, 2018.

11/7/2018
Email from W. Mears to USEPA G. Baumganen 
requesting status of USEPA maintenance approval, 
and notifying that maintenance Contractors were on 
standby for starting work on November 8, 2018.

11/7/2018 ' Response from USEPA G. Baumgarten to W. Mears indicating that he was still awaiting 
Management Approval of Respondents' plan to conduct maintenance.

11/8/2018

Email from W. Mears to USEPA G. Baumgarten 
requesting status of USEPA maintenance approval 
and notifying USEPA that without approval 
Respondents would need to release for the weekend 
the Contractor currently on standby to conduct maintenance.

11/8/2018 Response from USEPA G. Baumgarten to W. Mears Indicating that he was still awaiting 
Management Approval of Respondents' plan to conduct maintenance.

11/9/2018
Email from W. Mears to USEPA G. Baumgarten 
acknowledging USEPA approval to conduct 
maintenance, and indicating maintenance is planned 
for November 14. 2018.

11/9/2018
Email from USEPA G. Baumgarten to W. Mears providing USEPA approval to conduct 
maintenance, acknowledging that work would begin after the holiday during the week of 
November 12, and requesting that work not be initiated until after USEPA G.
Baumgarten visits the site, which is planned to start November 13, 2018.
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